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ABSTRACT 
 
Stochastic Modeling of Future Highway Maintenance Costs for Flexible Type 
Highway Pavement Construction Projects.  
(May 2012) 
Yoo Hyun Kim, B.A., Hongik University 
Chair of Advisory Committee: Dr. Kunhee Choi 
 
The transportation infrastructure systems in the United States were built between the 
50's and 80's, with 20 years design life. As most of them already exceeded their 
original life expectancy, state transportation agencies (STAs) are now under 
increased needs to rebuild deteriorated transportation networks. For major highway 
maintenance projects, a federal rule enforces to perform a life-cycle cost analysis 
(LCCA).  
 
The lack of analytical methods for LCCA creates many challenges of STAs to 
comply with the rule. To address these critical issues, this study aims at developing a 
new methodology for quantifying the future maintenance cost to assist STAs in 
performing a LCCA. The major objectives of this research are twofold: 1) identify 
the critical factors that affect pavement performances; 2) develop a stochastic model 
that predicts future maintenance costs of flexible-type pavement in Texas. 
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The study data were gathered through the Pavement Management Information 
System (PMIS) containing more than 190,000 highway sections in Texas. These data 
were then grouped by critical performance-driven factor which was identified by K-
means cluster analysis. Many factors were evaluated to identify the most critical 
factors that affect pavement maintenance need. With these data, a series of regression 
analyses were carried out to develop predictive models. Lastly, a validation study 
with PRESS statistics was conducted to evaluate reliability of the model. The 
research results reveal that three factors, annual average temperature, annual 
precipitation, and pavement age, were the most critical factors under very low traffic 
volume conditions.  
 
This research effort was the first of its kind undertaken in this subject. The 
maintenance cost lookup tables and stochastic model will assist STAs in carrying out 
a LCCA, with the reliable estimation of maintenance costs. This research also 
provides the research community with the first view and systematic estimation 
method that STAs can use to determine long-term maintenance costs in estimating 
life-cycle costs. It will reduce the agency’s expenses in the time and effort required 
for conducting a LCCA. Estimating long-term maintenance cost is a core component 
of the LCCA. Therefore, methods developed from this project have the great 
potential to improve the accuracy of LCCA.  
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NOMENCLATURE 
 
AADT Annual Average Daily Traffic 
AASHTO American Association of State Highway and  
ACP Asphalt Concrete Pavement 
ADT  Average Daily Traffic 
ANOVA Analysis of Variance 
ARRA Act American Recovery and Reinvestment Act 
Caltrans California Department of Transportation 
CRCP Continuous Reinforced Concrete Pavement 
JCP Jointed Concrete Pavement 
FHWA Federal Highway Administration 
HMA Hot Mixed Asphalt 
IH Interstate Highway 
IRI International Roughness Index 
LCCA Life Cycle Cost Analysis 
NHS National Highway System 
PCI Pavement Condition Index 
PSI Pavement Serviceability Index 
RSL Remaining Service Life 
SH State Highway (or SR: State Route) 
STAs State Transportation Agencies 
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ii 
TxDOT Texas Department of Transportation 
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DEFINITION OF TERMS 
 
Lane-mile  The total length of all lanes calculated as centerline mile 
multiplied by the number of lanes 
Routine Maintenance  Defined in “Maintenance Management Manual” issued by 
TxDOT in 2008. Include pavement repair, crack seal, seal 
coat, level-ups, light overlay less than 2 inches and additional 
base. Normally, contract amount should not exceed $300,000 
per project. (Table 3) 
Preventive Maintenance  Defined in PMIS. Include crack seal and surface seal. In 
case of thin asphalt, cost is less than $8,000 per lane-mile 
and in case of med or thick asphalt, cost is less than $10,000 
per lane-mile (Table 4). 
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1 INTRODUCTION 
1.1 Needs for Highway Infrastructure Recovery 
During the construction boom between the 1950’s and 1980’s, most transportation 
infrastructure systems were established with a 20-year life expectancy (FHWA 2002; 
Lee and Ibbs 2005). After the 2000’s, these highways have created severe public 
concerns with regard to safety and regional economic problems. Since most 
highways in the US have already exceeded their design life expectancy, a huge 
amount of money is necessary to restore the nationwide highway infrastructure. 
However, the recent economic recession has created a poor financial status in many 
state governments which has made it impossible to increase governmental 
expenditures for infrastructure recovery projects. Under this situation, the American 
Recovery and Reinvestment Act (ARRA Act) was enacted in February 2009 by the 
Obama Administration and the US Congress which has included many projects to 
improve poor systems and plan for large scale investments. The major points for 
improving highway infrastructure can be summarized as investment of a huge 
amount of federal money into the infrastructures, up to $80 billion, to promote the 
recovery of highways from their present status and stimulate the regional and 
national economies through federal investment. 
 
 
 
 
 
               
This thesis follows the style of the Journal of Construction Engineering and 
Management. 
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1.2 Needs of LCCA for Transportation Projects 
The Federal Highway Administration (FHWA) strongly recommends using Life-
Cycle Cost Analysis (LCCA) for most highway projects for new projects and 4R 
projects: restoration, resurfacing, rehabilitation and reconstruction (FHWA 2002). 
LCCA methodologies are a comprehensive tool for decision making by comparing 
cost efficiency between design alternatives (FHWA 2002). To analyze life-time cost 
for infrastructure, maintenance cost data is the most essential of many cost factors 
since one-time cost is only a small part of the total cost for a life time. Generally, 
factors such as initial cost, operating cost, maintenance and replacement cost and 
salvage value are included in LCCA. Especially, maintenance and rehabilitation 
projects (M&R) comprise a large proportion in early step of projects (FHWA 2002). 
Therefore, exact data for M&R costs are essential to produce more exact LCCA for 
many design alternatives and to make an efficient decision. 
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2 RESEARCH SCOPE AND SIGNIFICANCE 
2.1 Gaps in Existing Knowledge 
2.1.1 Introduction of RealCost 
RealCost is a computer software which analyzes the life-cycle cost of highway 
projects. If various factors are entered into the software, LCCA is computed 
automatically and the software shows comparisons in regard to all alternatives of a 
project. This software has been designated as one analysis tool in FHWA for two 
major purposes: to provide an instructional and educational tool for decision makers 
in pavement design and to provide a practical tool for pavement designers who can 
use the results when developing pavement plans (FHWA 2004). The software 
compute life-cycle values for both agency and user costs at the same time with 
regard to rehabilitation projects as well as new construction. Also, it provides 
deterministic and probabilistic modeling of LCCA. One important function of the 
RealCost compares results of alternatives to analyze the advantages and 
disadvantages of many alternatives. However, even though this software provides 
analyzed cost data from various angles, the output from the RealCost isn’t the only 
crucial factor for decision making since there are many other factors to consider such 
as risks, available budget, political situations and environmental issues. Therefore, 
even though RealCost provides critical information for the overall decision making 
process, as an economic analysis tool, the optimized output from RealCost is just one 
solution of many alternatives (FHWA 2004).  
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The California Department of Transportation (Caltrans) is one of the leading State 
Agencies (STAs) using and developing LCCA. RealCost manual issued by Caltrans 
provides background data which includes maintenance and rehabilitation cost during 
the pavement’s life cycle by considering various regional, climatic and physical 
aspects of highways which are critical factors for computing life-time costs. In other 
words, the level of accuracy and classification of the background data determines the 
quality of LCCA.  
 
2.1.2 Problems in Present Life-Cycle Cost Analysis 
Poorly managed highway infrastructure is one of the public issues in the US even 
though highway infrastructure influences the national economy in many ways (Choi 
and Kwak 2011; Shatz et al. 2011) As one way to escape from the present recession, 
the Obama administration has decided to invest a huge amount of money to reform 
highway infrastructure and STAs are needed to increase efficiency in these budget 
allocation and management.  As a decision support tool, LCCA has been used for 
comparing alternatives, decision making and budget allocation in many STAs (Salem 
et al. 2003). In addition, much research has been conducted to develop LCCA 
methodologies. However, STAs depend on background data for LCCA from their 
individual empirical data. There are no established criteria at the nationwide level, 
even though critical cost elements determining life cycle costs including routine 
maintenance costs are essential to provide more exact life time costs. Especially, 
routine maintenance costs have wide variability influenced by environmental, 
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regional and physical conditions of pavement in a number of ways. Thus, routine 
maintenance cost prediction methodologies should be developed based on various 
factors and should be studied to provide more exact prediction of life time cost for 
highway recovery projects. 
 
2.1.3 Limitation of LCCA Tools 
There have been many trials to establish systems to support decision making for new 
construction or rehabilitation highway projects such as LCCA tools, planning tools 
and design tools. Specifically, LCCA tools like RealCost provide useful economic 
information to decide highway design and choose among many alternatives. 
However, one problem is whether or not these LCCA tools have sufficient 
background data to support reliable results. The California Department of 
Transportation (Caltrans), leading LCCA development and usage, has developed   
M&R cost schedules but categories representing climate regions are divided into five 
sectors for maintenance and rehabilitation (M&R) schedule as shown in Table 1. 
Moreover, the planned maintenance costs are same year by year in the table of 
pavement M&R Schedules which is a major database for RealCost. As a result, these 
limitations make it difficult to plan annual budget allocations. Since LCCA is not 
only for decision making for initial projects, but for whole life cycle costs and cash 
flow analysis, this limitation has clearly become an obstacle for developing  
detailed and exact analyses for life cycle costs of a project.      
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Table 1. Categorized climate region used in California (Caltrans 2007) 
California Climate Regions 
Categorized by Caltrans 
Climate Regions 
for Pavement M&R Schedule 
Used in Caltrans 
North Coast 
All Coastal Central Coast 
South Coast 
Inland Valley Inland Valley 
High Mountain 
High Mountain & High Dessert 
High Dessert 
Desert Desert 
Low Mountain 
Low Mountain & South Mountain 
South Mountain 
 
2.2 Research Objectives 
Objective 1: Collect reliable highway maintenance data for Texas  
Objective 2: Identify critical factors influencing pavement conditions 
Objective 3: Identify relationships between routine pavement maintenance costs and 
identify factors impacting pavement condition 
Objective 4: Provide lookup tables for the routine pavement maintenance costs 
categorized based on identified factors. 
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2.3 Research Methodologies and Hypothesis 
2.3.1 Tasks to Achieve Research Objectives 
Task 1: Identify physical and environmental factors impacting pavement condition. 
Task 2: Collect reliable data for identified factors and maintenance cost 
Task 3: Test the relationships between identified factors and maintenance cost 
Task 4: Create a maintenance cost prediction model using statistical method 
Task 5: Test validity of the model through comparison with other highway data  
Task 6: Provide lookup tables based on each categorized factor.  
 
2.3.2 Stochastic Analysis 
To provide a reliable pavement maintenance prediction model, the statistical analysis 
method was applied in this research step by step. The data used in this study was 
from the Pavement Management Information System (PMIS) which has been widely 
used in TxDOT and its district agencies. The following statistical procedures were 
implemented with PMIS data. 
 
1. Data classification based on the research standard 
According to the research scope, data should be classified and manipulated. If 
many independent factors are identified and it’s difficult to analyze the data trend 
under normal statistical methods, the data should be classified once more through 
clustering analysis: statistical classification methods. 
2. Descriptive analysis and scatter plot  
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Descriptive analysis provides basic data features for extracted samples such as 
standard deviation, mean and variance. Also, scatter plots provide insight into the 
basic tendency of sample data.  
3. Pearson and Spearman correlation test 
This statistical test is to test the fundamental relationships between identified 
variables and the dependent variable. 
4. Box-Cox analysis 
If the relationship has high significance in the Spearman test, the sample data 
need transformation. Box-Cox analysis provides the best fit in the sample data 
transformation.   
5. Casewise diagnostics and residual scatter plot 
To increase the model’s reliability, the outliers are eliminated through checking 
residual scatter plots and Casewise diagnostics. Also, equal variance for the 
sample data can be checked through standardized residual scatter plots. 
6. ANOVA test 
Once regression analysis is performed and produces prediction models, this test 
identifies the model’s significant differences among means of variables. 
7. Individual coefficient test and co-linearity analysis 
The Coefficient test provides a method to check whether or not the individual 
dependent variable has significance with the suggested prediction model. Also, 
co-linearity analysis provides test methods if there are correlations between 
dependent variables. 
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2.3.3 Hypothesis 
The specific purpose of this study was to identify: 
1. If there is any relationship between identified physical and environmental factors 
and maintenance cost and 
2. If it’s possible to predict the maintenance cost or obtain statistical tendency 
between the identified factors and maintenance cost  
 
Following model was used to test this hypothesis: 
Model:  Mc = 𝛽0 +  𝛽1 ∗ 𝐴𝑡 +  𝛽2 ∗ 𝐴𝑝 +  𝛽3 ∗ 𝑃𝑡 +  𝛽4 ∗ 𝑇𝑣 +  𝛽5 ∗ 𝑃𝑎 
        At = Annual Average Temperature (°F) 
        Ap = Annual Average Precipitation (inch) 
        Pt = Pavement thickness (Surfacing Thickness) (ordinal value) 
        Tv = Traffic Volume based on Annual Average Daily Traffic (count) 
        Pa = Pavement Age from the last surface overlay date (years) 
        Mc = Annual Maintenance Cost per lane mile ($/lane-mile) 
 
The suggested variables tested those influences on pavement through the literature 
review and could be changed based on the process of statistical analysis. This model 
confirms relationship between annual pavement maintenance cost and critical factors 
which were identified in the literature review. Annual pavement maintenance cost 
would be predicted based on this equation after being developed and validated.   
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2.4 Research Assumptions 
 Under $10,000 of annual maintenance costs per lane mile in pavement thickness 
over 2.5 inches and under $8,000 annual maintenance cost per lane mile in 
pavement thickness under 2.5 inches are regarded as routine maintenance costs 
without any overlay activities (Scullion et al. 1997).  
 Regional climate factors such as precipitation and temperature are the same in 
one county (Scullion et al. 1997). 
 Typical life expectancy of ACP is 10 years and within this life expectancy, 
material characteristics of ACP follow expected physical characteristics. 
 The sample data is normally distributed according to the Central Limit Theorem. 
The population of data was from PMIS having over 190,000 section data and the 
sample data about 1,000 section data was extracted from PMIS. 
11 
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2.5 Limitation 
 The research is limited to State Highway (SH) sections in Texas 
 The research is limited to only Asphalt Concrete Pavement (ACP) 
 The research is limited to only routine maintenance costs, not including 
surfacing overlay or rehabilitation costs. For long pavement life, there are 
several recovery strategies which are classified differently by system, STAs and 
definitions. In this research, the routine maintenance concept was shown in 
Figure 1. 
 
Figure 1. Highway maintenance work-frame 
 
 The original source of data for this research is from TxDOT’s Pavement 
Management Information System (PMIS) which is under development. Thus, 
imperfections in PMIS such as omissions in data have influenced the result of 
this study.   
Surfacing overlay
Highway 
Rehabilitation
New Highway
Construction
Routine
Maintenance
Routnie
Maintenance
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2.6 Significance of the Research 
This research will be of significance to the highway agencies located in Texas since 
the objective is to provide detailed maintenance cost data based on identified factors 
which can be utilized in LCCA for their decision making and annual budget 
allocations. The research unveils whether or not raw factors such as environmental 
conditions and physical features of pavement affect maintenance costs representing 
pavement management practices. Moreover, the pavement maintenance cost 
prediction model is suggested by using statistical methodology which connects 
identified environmental factors and maintenance costs. That is, this study is one trial 
to make a connection between two fields of studies: engineering studies and 
management practices. 
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3 LITERATURE REVIEW 
The purpose of the literature review was to understand related studies including 
engineering and maintenance practices for life-cycle-cost analysis of highway 
projects. Specifically, the literature review was conducted to identify critical factors 
impacting routine highway maintenance costs in Texas and to investigate current 
LCCA practices used for comparison and decision making between highway project 
alternatives. 
 
3.1 Highway Facts 
There are several types of roadway systems in the United States classified as 
functional system, ownership, location and federal-aid or no federal-aid roadways 
(FHWA 2008). Fundamental Highway classification is a functional classification 
system established in 1989 by the Federal Highway Administration (FHWA). This 
system comprises three blocks such as local roads, collectors and arterials. 
Sometimes, Freeway/Expressway is included in this categorization to separate heavy 
traffic highways from arterial roads. Local roads are for homes, businesses, farms 
and small communities and provide channels to collector roadways. The major 
function of collectors is to provide access from local roads to arterials and arterial 
roads connecting between towns and cities (FHWA 2011).  
 
Among these highway systems, the FHWA has classified National Highway system 
(NHS) according to the importance of the national economy, defense and mobility. 
14 
1
4
 
All interstate highways (IH), the Strategic Highway Network, intermodal connectors 
and other principal arterials belong to NHS whose total length is about 166,000 miles 
but occupies only 4% of the US roadway systems and carries more than 40% of all 
highway traffic, 75% of heavy truck traffic and 90% of tourist traffic (Slater 1996). 
 
Several government organizations have ownership of roadways: the Federal Agency, 
State Highway Agency (STA), County, Town or other jurisdictions. These 
institutions generally have rights and responsibilities of their owned roadways 
(FHWA 2008)  
 
Roadway location is one of the standards to classify roadways into “Urban” area 
roadways and “Rural” area roadways. Since the increase and spread of population, 
there is a general trend to decrease rural area roadways (FHWA 2008). 
 
Another way to categorize roadway is whether or not there is federal government 
support. Federal aid roadways include the National highway system; if the roadways 
don’t have any federal supports, they are classified as non-federal-aid roadways. 
These classifications are combined to analyze many aspects and to make up annual 
statistical data for roadways in the United States. 
 
In Texas, there are four major highway types such as Interstate Highway (IH), US 
route (US), State Highway/Route (SH or SR) and Farm to Market Road (FM). 
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Generally, IH and US are classified as National Highway System (NHS). SH and FM 
are classified as highways under local government agencies. Most highways 
including IH and US are owned by state governments (FHWA 2008), but 
management and design criteria for these highways is still under FHWA control. In 
case of SH and farm to market roads, various standards are under local government 
rules such as state, municipal and county governments. Particularly, these criteria for 
SH follow rules of the Texas state government and state highway agency.  
 
Texas is one of the largest states in the United States. Accordingly, Texas has a huge 
highway system to manage which is total 79,000 lane mile. Paved lane-miles of 
major highways in Texas are as shown in Table 2. 
 
Table 2. Total lane-mile of Texas highways in 2005 (Mikhail et al. 2006) 
Highway 
type 
Asphalt Concrete 
Pavement(ACP) 
Continuously Reinforced 
Concrete Pavement (CRCP) 
Jointed Concrete 
Pavement(JCP) 
Total 
IH 4,745 1,346 244 6,335 
US 14,288 638 368 15,294 
SH 15,566 819 434 16,819 
FM 40,403 201 124 40,728 
Total 75,002 3,004 1,170 79,176 
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3.2 Highway Management Studies 
Many highways which have exceeded in their 20 years design life expectancy have 
created critical challenges for State Transportation Agencies. Even though most 
highways were constructed from 1960s to 1980s during a construction boom, much 
of the overage pavement in these highways is still in use (Lee and Ibbs 2005). In 
consequence, the improvement of transportation infrastructure became one of the 
fourteen grand challenges for engineering in the 21
st
 century by the National 
Academy of Engineering under the Obama administration which passed the 
American Recovery and Reinvestment Act of 2009 (ARRA act). The purpose of the 
ARRA act and selection of the 14 engineering challenges was to provide investment 
in infrastructure, education, health and green energy.  
 
Out of these plans, the amount of federal investment in highway recovery projects is 
about $80 billion but there are many serious problems related to the economy of new 
construction and traffic disruptions. So, with FHWA and State Highway agencies, the 
paradigm for highway construction has turned from new construction to maintenance 
and renewal of existing facilities represented as 4R: restoration, resurfacing, 
rehabilitation and reconstruction (Choi and Kwak 2011; Lee and Ibbs 2005). 
 
In 2008, national total disbursements for physical maintenance of state administered 
highways were $12,499,324,000. Out of this expenditure, Texas spent 
$1,300,886,000 for roadway physical maintenance during one year (FHWA 2008). In 
17 
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general, one district in Texas spends an average of $52,000,000 per year which is the 
sum of combined contracted and non-contracted maintenance expenditures (TxDOT 
2011). Clearly, each district invests huge amount of money annually to maintain 
highway system which is major transportation infrastructure.  
 
Pavement maintenance is highly related to safety, serviceability and efficiency of 
highways. Pavement damage caused by traffic loads and environmental influences 
worsen the performance of highways. So, pavement maintenance on a regular basis 
is critical to maintain and improve pavement performance and quality (Embacher 
and Snyder 2001; Labi and Sinha 2005). Inadequate budget allocations for pavement 
maintenance regardless of heavy use and environmental conditions is often 
ineffective and cause wasted resources in spite of STAs’ limited financial situation of 
agencies (Labi and Sinha 2005). Moreover, not only maintenance costs but 
rehabilitation costs increase due to failure of efficient decision making. Therefore, 
it’s essential to maintain pavement in a timely and effective way (Chou and Le 2011). 
 
Life Cycle Cost Analysis (LCCA) is one way to improve efficiency in highway 
construction activities including new construction as well as 4R projects (Labi and 
Sinha 2005). As an engineering economic analysis tool and a decision-support tool, 
LCCA is useful to compare project alternatives. From the Intermodal Surface 
Transportation Equity Act of 1991, implementing LCCA in highway investment 
decisions has been one of the main policies that FHWA encourages (FHWA 2002).  
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It’s highly recommended that LCCA be completed as early as possible. Especially, in 
all California highway projects supervised by Caltrans, LCCA must be performed 
based on established procedures and data in the LCCA procedure manual issued by 
Caltrans. Fundamental steps for LCCA are as follows: 1. Establish Design 
Alternatives 2. Determine Activity timing 3. Estimate Costs including agency and 
user costs 4. Compute life-cycle costs 5. Analyze the results (FHWA 2004).  
 
There are two different computational approaches in LCCA: Deterministic and 
Probabilistic. First, the deterministic approach is the recommended and traditional 
way for project decision-support (Caltrans 2007). In this approach, each input 
variables for LCCA should be fixed and separated. These variables can generally  
be determined based on historical evidence or professional judgment (Caltrans 2007). 
On the contrary, a probabilistic approach is a relatively new methodology based on 
uncertainty and variation with regard to input variables (FHWA 2002) . Compared 
with an individual computation of the deterministic approach, the probabilistic 
approach has advantages because different assumptions for uncertain variables based 
on probability distribution can be included in the computation at the same time. 
However, the probabilistic methodology has been under-developed until now and 
many STAs and FHWA don’t recommend this method as yet (Caltrans 2007; FHWA 
2002). So, Agencies allow only the deterministic approach for LCCA in highway 
projects at this time (Caltrans 2007).  
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To perform a LCCA in a certain project, necessary factors are as follows:  
1. Design alternatives  
2. Analysis period  
3. Discount rate 
4. Maintenance and rehabilitation sequences 
5. Costs 
6. RealCost software 
 
Among these factors, costs include initial costs (construction costs and project 
support costs), maintenance costs, rehabilitation costs and user costs (Caltrans 2007). 
Also, maintenance costs are comprised of costs for routine, preventive and corrective 
maintenance such as sealing, void under sealing, chip sealing, patching, spall repair, 
individual slab replacement, thin hot mix asphalt overlay, etc (Stampley et al. 1993; 
TxDOT 2008). In case of Caltrans, annualized maintenance costs are used and this 
historical cost data is collected by the Division of Maintenance. Following Figure 2 
is an example of maintenance costs used by Caltrans. 
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Figure 2. Example of typical pavement M&R schedule in Caltrans (Caltrans 2007)
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The federal highway agency strongly recommends the use of LCCA in the early 
stage of highway construction projects and in some states LCCA is a mandatory 
process in the pre-construction stage of highway projects (FHWA 2002). Obviously, 
LCCA methodology provides a clear insight into life time cost allocations for 
highway agents who try to predict budget expenses and their allocation.   
 
However, even the most advanced users of LCCA methodology have used a 
relatively undetailed maintenance costs index based on a few categorized climate 
regions (Table 1). Moreover, annual maintenance costs are the same all the time until 
and even after roadway rehabilitation. This means that these data ignore many 
factors such as traffic volume, pavement age and annual interest rate. With this data, 
it’s incorrect to predict and allocate annual maintenance costs of each highway. Due 
to at least 20 years pavement life expectancy, annual maintenance cost is the main 
factor used to analyze more exact life time costs and annual budget allocations with 
both deterministic and probabilistic life-cycle cost analysis. Especially, to improve 
reliability for the probabilistic approach in highway LCCA, more detailed and 
categorized maintenance costs are necessary. 
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3.3 Maintenance Practice and Criteria 
Texas Department of Transportation (TxDOT) has established several standards for 
pavement maintenance based on procedure, range, type and budget amount. These 
standards should be referred to whenever highway agencies make plans or decisions 
for highway maintenance. First of all, pavement maintenance should be implemented 
based on the following six phases: planning, budgeting, scheduling, performing, 
reporting and evaluating (DYE Management Group 2006). All maintenance 
processes should be carried out according to highway maintenance plans established 
and revised on an annual basis to obtain more realistic plans.  
 
Fundamentally, there are three kinds of plans categorized by length of term: annual 
plans, four year plans and long-range transportation plans. Annual plans primarily 
focus on actual pavement management. In contrast to the annual plan, the four year 
plan and the Texas long-range transportation plan are conceptual and directional 
plans for improving all transportation systems over designated periods (Gao et al. 
2011; Scullion et al. 1997; TxDOT 2009; TxDOT 2010).  
 
TxDOT categorizes maintenance work into three areas: routine maintenance, 
preventive maintenance and major maintenance. Most preventive and major 
maintenance work should be contracted but routine maintenance works can be 
performed by either the agency’s force or contract (Embacher and Snyder 2001; 
TxDOT 2008). In addition to this, each maintenance scope is managed by a different 
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division or program with a different budget range and different work scope as shown 
on the following table. 
 
Table 3. Maintenance categories defined in Maintenance Management Manual 
(TxDOT 2008) 
 Routine Maintenance Preventive Maintenance Major Maintenance 
Contract 
System 
RMC
*
 should be 
developed through 
CMCS
** 
Should be programmed 
in advance as CPM
*** 
Should be programmed 
in advance as MMP
**** 
Division District Agency 
Transportation Planning 
and Programming Div. 
Transportation Planning 
and Programming Div. 
Level District State State 
Project cost Less than $300,000 /PJ No limitation No limitation 
Work Scope 
(Travel way) 
Pavement repair 
Crack seal 
Seal coat 
Level-ups 
Light overlay( ≤ 2”) 
Additional base 
Milling 
Crack seal 
Seal coat 
Level-ups 
Light overlay ( ≤ 2”) 
Microsurfacing 
Stabilize base 
Subgrade, add base 
Seal coat 
Level-ups 
Light overlay ( ≤ 2”) 
Widening 
RMC*: Routine Maintenance Contract 
CMCS**: Construction/Maintenance Contract System 
CPM***: Contract Preventive Maintenance 
MMP****: Major Maintenance Program 
 
Within PMIS, four maintenance categories are defined: preventive maintenance, 
light rehabilitation, medium rehabilitation and heavy rehabilitation or reconstruction 
(Stampley et al. 1993). This category is different from the three categorized 
maintenance work scopes defined in the Maintenance Management Manual issued 
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by TxDOT in 2008. In addition, the work scope and cost of each maintenance 
category follow the rules of PMIS itself. 
 
Table 4. PMIS maintenance types and costs defined in PMIS (Stampley et al. 1993) 
 
Maintenance 
Type 
Last Overlay type classified by thickness 
4 (Hot-Mix Asphalt 
Overlay over 5.5”) 
5 (Hot-Mix Asphalt 
Overlay 2.5”-5.5”) 
6 (Hot-Mix Asphalt 
Overlay below 2.5”) 
Preventive 
Maintenance 
(PM) 
Crack Seal  or 
Surface Seal 
 
$10,000 / lane-mile 
Crack Seal or 
Surface Seal 
 
$10,000 / lane-mile 
Crack Seal or 
Surface Seal 
 
$8,000 / lane mile 
Light 
Rehabilitation 
(LRhb) 
Thin Asphalt Overlay 
 
$35,000 / lane-mile 
Thin Asphalt Overlay 
 
$35,000 / lane-mile 
Thin Asphalt Overlay 
 
$35,000 / lane-mile 
Medium 
Rehabilitation 
(MRhb) 
Thick Asphalt Overlay 
 
$75,000 / lane-mile 
Thick Asphalt Overlay 
 
$75,000 / lane-mile 
Mill & Asphalt Overlay 
 
$60,000 / lane-mile 
Heavy 
Rehabilitation 
(HRhb) 
Remove Asphalt Surface 
Replace & Rework Base 
 
$180,000 / lane-mile 
Remove Asphalt Surface 
Replace & Rework Base 
 
$180,000 / lane-mile 
Reconstruct 
 
 
$125,000 / lane-mile 
 
Like the above mentioned systems, maintenance scope and range differ according to 
the purpose of the maintenance systems. Particularly, the concept and work scope of 
preventive maintenance defined in PMIS are similar to the routine maintenance work 
scope in the Maintenance Management Manual except for light overlay, level-ups 
and additional base work. These different scopes and standards can possibly cause 
inefficiency and confusion in an agency’s work processes. Inversely, the large 
number of systems established to develop efficiency in managing highways creates 
many possibilities for inefficiency, inversely. Thus, clear and united standards seem 
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to be necessary to increase system unity and decrease the complexity inherent in 
connecting between huge numbers of systems.  
 
Since the data source for this research came from PMIS and the objectives of this 
research -routine maintenance cost prediction except overlay- were closer to the 
concept of PMIS, the data scope for their research analysis has followed the PMIS 
standard.   
 
3.4 Highway Engineering Studies 
As described in Figure 3, fundamentally, there are three basic components in the 
pavement structure: foundation, road-base and surfacing. In a flexible-type pavement, 
the surfacing includes wearing course and base course and the foundation includes 
sub-base and subgrade (Rogers 2003). 
Figure 3. Flexible pavement structure (Rogers 2003) 
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Of these layers, there are two types of surfacing: flexible type and rigid type. 
Normally, flexible type means asphalt based pavement (ACP) and rigid type means 
concrete based pavement (CRCP). However, in PMIS, pavement type was classified 
in three ways: ACP, CRCP and Jointed Concrete Pavement (JCP). Basically, CRCP 
and JCP were included in continuous reinforced concrete pavement (CRCP) (TxDOT 
2011) 
  
Since these pavement structures are constantly exposed to daily traffic and outside 
environment, when agents design a highway project they must consider various 
factors as follows: pavement performances, traffic, roadbed soil, materials, 
environments, drainage, reliability, life-cycle costs and shoulder design (AASHTO 
1993; Birgisson et al. 2000). Much research has been conducted to investigate the 
relationship between these factors and pavement conditions.  
 
To display roadway conditions in a quantitative way, there is a representative 
pavement condition index, Pavement Condition Index or Rate called PCI or PCR 
which is often used in pavement management to measure pavement distresses (Yu et 
al. 2008). Aside from PCI, there are many methods and indices for measuring 
according to the purpose of measurement. For example, the Pavement Serviceability 
Index (PSI) is one way to show pavement serviceability including distress and 
roughness (AASHTO 1993) and the International Roughness Index (IRI) determines 
ride quality parameters by measuring pavement smoothness (TxDOT 2011). In 
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addition, there are different kinds of indices such as Remaining Service Life (RSL) 
which predicts the expected life of the pavement until its condition doesn’t provide 
normal highway functions any more (Yu et al. 2008). Many agents, institution and 
researchers choose the indices suitable for their purpose and have been recording the 
result of evaluations based on the indices in their system to obtain and manage 
information of each roadway condition. Also, considerable engineering research 
related to pavement has been used these indices. 
   
Based on PCI and RSL in asphalt concrete pavement (ACP), four parameters have 
significant relationships with pavement performances (Jeong 2008) and survival time 
of pavement: temperature, precipitation, overlay thickness, traffic loading (Yu et al. 
2008). The following shows the research results of the four parameters vs. pavement 
survival life. This study assumes that PCI 70 is the end of the serviceability of the 
pavement.  
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Overlay Thickness (Cm) 
3.4.1 Survival Life Versus Overlay Hot Mixed Asphalt (HMA) Thickness 
The increase of overlay HMA in every 1 inch (2.5 Cm) results in about a half year 
extension of pavement service life. Moreover, for thicker HMA overlays (more than 
2 inches), the increase of pavement thickness extends service life. This means that 
thicker pavement surfacing can be a favorable choice if the financial situation is 
favorable (Yu et al. 2008).  
 
As described in Figure 4, asphalt thickness is significantly related to pavement 
temperature which is one of the most important factors in pavement damage. 
Normally, thick pavement records slightly lower temperatures than thin pavement, 
resulting in strong resistance to climatic factors (Wahhab and Balghunaim 1994). 
 
 
 
 
 
 
 
Figure 4. Survival time versus Overlay thickness (Yu et al. 2008) 
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3.4.2 Pavement Performances Versus Temperature 
In design ACP, pavement temperature is a mandatory input variable to predict 
pavement performance which was developed by the Strategic Highway Research 
Program (SHRP). Pavement temperature is primarily influenced by air temperature 
(Solaimanian et al. 1993).   
 
In many cases, an increase in pavement temperature causes pavement performance 
deterioration through loss of strength in ACP. In some cases, climatic loading 
becomes a far more influenetial factor than physical loading such as traffic loading 
(Salter and Al-Shakarchi 1989; Solaimanian et al. 1993; Wahhab and Balghunaim 
1994)  
 
However, in low temperature, ranges from 47 °F to 55 °F, a 1°C rise (1.8°F) in 
annual average temperature causes a one year pavement service life extension. 
However, these data from Ohio, whose annual average termperature is from 47 °F to 
55 °F, might not be suitable for areas having temperature ranges over 60 °F (Yu et al. 
2008).  
 
Although there are many research has been based on different temperature ranges 
and, accordingly, provided different research results, it’s clear that temperature is a 
critical influence on pavement service life (Solaimanian et al. 1993; Yu et al. 2008).  
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3.4.3 Pavement Performances Versus Precipitation 
Another climate factor, precipitation, also plays an important role in pavement 
performance (Saraf et al. 1987) and survival time. A four inches (10 Cm) increase in 
precipitation means a decrease as much as one year in service life. So, it can be said 
that an increase in annual rainfall worsen pavement conditions. Since these two 
climatic factors, precipitation and temperature, are the characteristics of a region 
which agents should consider, highway agents can apply these factors for budget 
allocations for highways (Rogers 2003; Yu et al. 2008).  
 
Particularly, two climatic factors, temperature and precipitation, impact pavement 
performance in various ways. The pavement deterioration procedure is as follows 
(Kapiri et al. 2000):  
1. Temperature gradients result in significant physical stress in the slabs 
2. Temperature differences in pavement create cracks or joint openings 
3. Moisture variation in pavement causes differential shrink from top to bottom 
That is, inherent pavement temperature, which is closely affected by air temperature, 
increases pavement cracks and moisture originated from regional rainfall or humidity 
catalyzes this deterioration process (Kapiri et al. 2000). Climatic factors have the 
most influence on pavement condition compared to physical load (Kapiri et al. 2000). 
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Log AADT 
3.4.4 Survival life Versus Traffic loading 
In the pavement design guide in FHWA, AASHTO and STAs, traffic loading has 
been the major factor to be considered in new highway construction. Relationship of 
these two factors is displayed in Figure 5. Actually, a ten-times increase in average 
daily traffic leads to a half year decrease in pavement service life. That is, 
degeneration in pavement conditions from heavy traffic may be canceled to some 
degree by increased pavement thickness (Yu et al. 2008). 
 
 
 
 
 
 
 
 
Figure 5. Survival time versus Log-ADT (Yu et al. 2008) 
 
The PMIS manual issued by TxDOT designated several factors to identify to 
determine if pavement maintenance is nessesary: 1. Pavement type. 2. Distress 
ratings. 3. Ride Score. 4. Average daily traffic per lane (ADT). 5. Roadway 
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functional class. 6. Average county rainfall (in inches per year). 7. Time since last 
surface (in years) (Stampley et al. 1993). These factors were defined as critical 
factors in PMIS which must be included when pavement treatment is considered. 
  
These research results show that environmental and physical factors have critical 
impacts on pavement condition. Of course, these studies obviously have limitations 
to generalize to all highways in the US because the results reflect only the 
characteristics of highways in specific states and regions. This means that according 
to the nature of other states, there are possibilities for different research results. 
However, pavement physical features are clearly influenced by these results and 
moreover, future research has been introduced in this research to derive direct cost 
predictions from these factors (Yu et al. 2008).  
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4 DATA COLLECTION AND STRATIFICATION 
4.1 Introduction of Pavement Management Information System (PMIS) 
In the early 1980’s the Texas Department of Transportation established the Pavement 
Evaluation System known as PES. Around 1990, a Pavement Management Steering 
Committee was organized to plan improvements to PES. They established two main 
objectives for future PES systems: First, the system should show network level 
pavement conditions, impact analysis and fund allocation which make it possible to 
document pavement condition and identify maintenance and rehabilitation 
candidates at a District level. Second, the system should be integrated into all levels 
of decision making within TxDOT. The first objective was achieved when PES was 
upgraded to PMIS but the second objective is now being studied and implemented 
(Scullion et al. 1997).  
 
PMIS includes and categorizes various factors since highway managers need to 
check actual pavement conditions, past investment amounts, maintenance action 
history, section information, pavement physical data, traffic loading, etc. The factors 
which should be identified to treat pavement designated in the PMIS are as follows: 
First, managers should identify pavement type among three broad pavement types 
such as ACP, CRCP and JCP, and ten classified pavement types numbered from 1 to 
10 (Stampley et al. 1993). Then, identify pavement conditions with evaluation 
standards and equations provided in PMIS such as pavement score and deterioration 
curves. This is displayed as pavement distress ratings and ride scores. Third, check 
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the traffic loading of pavement with annual average daily traffic per lane and 
highway functional class. Fourth, check average county rainfall and finally, last 
surface date should be checked representing pavement age (Scullion et al. 1997).  
 
Even though continuous and systematical trials have existed to make PMIS perfect, 
there are still many problems identified at the district level. Inversely, agencies’ 
requests for the system’s improvement proves that PMIS is a critical resource in their 
pavement management efforts. These problems in the system can be classified into 
four groups: data collection, data analysis score, output format and training. 
Especially, problems in data collection are critical issues which can possibly threaten 
reliability and usefulness of PMIS. Data scoring problems also can make the data 
impractical due to inefficient and inconsistent criteria (Scullion et al. 1997). These 
potential problems originating from PMIS can cause a limitation in this research 
such as a limitation of available samples. However, clearly, PMIS is the most reliable 
system out of many other established systems and is now improving. In addition, 
most district level and county level agencies have produced and utilized PMIS data 
as a main source for decision making for pavement maintenance projects.    
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4.2  Data Stratification 
PMIS collates all highway section information based on designated parameters, this 
data can be exported to a Microsoft Access file as shown in Figure 6. 
Figure 6. PMIS data exported to Microsoft Access 
 
This study utilized 2010 PMIS data, the latest version. Fundamentally, PMIS data 
includes almost all available data, including 103 factors, in terms of highway 
identifiers, pavement physical status factors, influence factors and management data. 
Thus, these data should be sorted based on identified factors having critical impact 
on pavement.  
 
4.2.1 Identified Factors 
Based on engineering literature reviews, four of the most critical factors influencing 
pavement physical status were identified: pavement thickness, annual average 
temperature, annual average precipitation and traffic loading. In addition to these 
factors, last surfacing date should be checked before a maintenance project is 
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planned (Stampley et al. 1993). According to the PMIS manual issued by TxDOT, 
seven factors should be considered before proposing treatment: Pavement type, 
distress ratings, ride score, ADT per lane, functional class, average county rainfall 
and time since last surface (Stampley et al. 1993). In this research, time since last 
surface was expressed as “pavement age” and counted as a year unit. Thus, 
precipitation was considered as a county average value according to PMIS criteria. 
In addition, annual average temperature, another climatic factor identified in the 
literature review, was also considered as a county average value in this research. In 
the case of ride score or distress score, which is the engineered result for pavement 
condition, it was not considered since one objective of this research was to 
investigate impacts from environmental and physical factors on pavement 
maintenance cost. Therefore, identified factors in this research were fivefold: traffic 
loading represented as AADT, annual average precipitation, annual average 
temperature, pavement thickness and pavement age. Required data for this research 
can be extracted from the PMIS database.   
 
4.2.2 Data Stratification Procedure 
Basically, PMIS includes a broad range of data from management data to physical 
information of all highway sections in Texas. The data pool categorizes over 100 
items and includes over information for 39,000 sections of state highways (SH). This 
wide range of data should be manipulated based on research objectives.  
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In the first Phase, necessary items relating to identified critical factors were 
classified as follows: 
Step 1. Sort out items including basic highway identifier showing locations, sections 
and highway systems. 
Step 2. Based on the research objectives and identified factors, items should be 
sorted out. The classified items are displayed on Table 5.  
 
Table 5. Data sorted from PMIS (DYE Management Group 2006) 
Items Definition 
Example, 
Format or 
unit 
PMIS_HIGHWAY_SYSTEM 
Broad category of highways used in PMIS to 
simplify analysis and reporting. 
US/IH/SH 
SIGNED_HIGHWAY_ 
RDBD_ID 
This field includes the highway system, 
highway number, highway suffix, and the 
roadbed ID. 
SH0087 K 
PVMNT_TYPE_BROAD_ 
CODE 
Identifies the broad coategory of pavement. A, C, J 
PVMNT_TYPE_DTL_RD_ 
LIFE_CODE 
Code indicating predominate travel lane 
pavement type during the data collection year of 
the data collection section. 
01~10, 99 
SECT_LNGTH_ 
RDBD_OLD_MEAS 
Roadbed mileage for the data collection section.  
This field will be the same as section-length-
centerline initially. 
Typically 
0.5 
AADT_CURRENT 
The published average daily estimate of 
vehicles for all lanes of traffic on a particular 
highway 
 
FUNCTIONAL_SYSTEM 
A general description of the type of service that 
the PMIS data collection section is intended to 
provide over time 
01~19 
MAINTENANCE_COST_ 
AMT 
The cost of pavement maintenance done on the 
main travel lanes during the previous year of 
data collection for the data collection section. 
$ 
NUMBER_ 
THRU_LANES 
Total number of thru-lanes for a section of 
highway 
 
LAST_OVERLAY_DATE 
Date of the last overlay on the data collection 
section. 
yyyymm 
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The Second phase for stratification classifies the data according to the research range 
involving research objectives, limitations and assumptions established in advance. 
The data range classification procedure was implemented as follows: 
Step１. This research investigated only in the state highway (SH) system.  
Step２. Only asphalt concrete pavement (ACP) type was included in the analysis. 
Step３. Main road systems were considered. Among roadbed identification numbers 
in PMIS, the main-lane roadway system is expressed as one character, K, L, 
R.  
Step４. Among many functional classifications, this research focused only on the 
arterial roadway system.  
 
The Third phase was converting data from the classified data (which had raw values) 
into appropriate range unit and research standards. This manipulation process was 
based on the equations displayed below: 
1. Section lane-mile = Section Length × Number of Lanes  
2. Maintenance Cost per lane mile  
= Maintenance Cost Amount of Section ÷ Section lane mile 
3. Pavement Age (year): total year from last overlay date to December 2010 
= (2010 − last overlay year) + (12 − last overlay  month)/12 
4. Pavement Thickness Value Converting 
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Table 6. Pavement thickness converting criteria 
Actual Pavement 
Thickness 
Pavement Thickness 
Values in PMIS 
Converted Value 
(Ordinal Value) 
T > 5.5” 04_Thick ACP 3 
2.5” < T ≤ 5.5” 05_Medium ACP 2 
T ≤ 2.5” 06_Thin ACP 1 
 
Adjusting the manipulated data range to provide actual research data was the fourth 
phase of data stratification. Based on the research assumptions and limitations, the 
classified data were redefined and arranged. The process according to the criteria 
was as follows: 
Step 1. Based on assumptions, life expectancy of asphalt surfacing pavement was 
10 years (120 months). So data over pavement age over 120 months were 
excluded.  
Step 2. Based on an objective of this research to focus only on routine maintenance. 
According to the literature review on maintenance practices, the data were 
selected from the following criteria. 
a. Maintenance cost range in thin asphalt (< 2.5 inches) was $ 8,000 per 
lane-mile. 
b. Maintenance cost range in medium and thick asphalt surfacing was 
$ 10,000 per lane-mile.  
Actually, after completing the fourth phase, the stochastic analysis was begun to 
create a full range prediction model. However, to improve model reliability, a more 
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advanced stratification method was developed. Thus, through a statistical grouping 
method, “Clustering Analysis,” the manipulated data was divided into each 
computed group and then a regression analysis for each group was implemented. The 
five phase procedures for data stratification is displayed in Figure 7. 
 
 
Figure 7. Data stratification procedure 
1. Extract Highway Identifier
2. Extract Research Relating Data
2010 PMIS Raw Data
Phase 1. Extracting Ncessary Data
Classified Raw Data
1. Highway Type: SH
2. Pavement Type: ACP
3. Roadway Sys.: Main
4. Functinal class: Arterial
Phase 2. Classify Data Range
Classified Data
Compute for
1. Section lane-mile
2. Maintenance Cost for lane-mile
3. Pavement Age 
4. Convert Pavement Thickness figure 
Phase 3. Data Manipulation
Manipulated Data
Assumptions & Limitations
1. Pavement Age ≤ 120 Months
2. Maintenance Cost Range
    a. Thin ACP ≤ $ 80,000 / lane-mile
    b. Mid, Thick ACP ≤ $ 100,000 / lane-mile
Adjusted Data
Clustering Analysis:
  K-Means Clustering Analysis
  Divide the Data into 4 Groups
Phase 5. Statistical Grouping
Stratified Data
Phase 4. Adjust Data Range
Full Range Statistical Analysis
Statistical Analysis in Each Cluster
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Table 7. Data range after phase 2 classification 
 Data Range 
Number of Sections 954 sections  
Number of Counties 33 counties  
Number of Highway system 34 different system  
Temperature Range 8.6 °F 63°F – 71.6 °F 
Precipitation Range 28 inches 29 inch – 57 inch 
Pavement age range 25.67 year 0.83 year – 26.5 year 
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5 STOCHASTIC MODELING FOR FUTURE PAVEMENT 
MAINTENANCE COST 
5.1 Regression Analysis with Full Range Data 
5.1.1 Descriptive Statistics 
Table 8 shows the descriptive statistics results of the adjusted data set. The 
dependent variable in this research was maintenance cost amount per lane mile 
($/lane-mile) marked by Mc. The mean value of Maintenance cost was $ 988.6 per 
lane-mile with standard deviation, of $1886.41 per lane mile. Annual average 
temperature (At) had a mean value of 66.4 °F with 2.39 °F standard deviation. 
Annual average precipitation represented as Ap was 36.4 inches (approximately 
920.5 mm) with a standard deviation 7.88 inches. Pavement thickness (Pt) value was 
converted to ordinal values. The real thickness value is as follows: 1 (Thin, less than 
2.5 inches), 2 (medium, from 2.5 inches to 5.5 inches), 3 (Thick, not less than 5.5 
inches). PMIS provides thickness data in this way so converting was required for 
statistical analysis. Annual average daily traffic (AADT) had a mean value of 
4516.35 (number of vehicles per day) and a standard deviation of 3500.99. The mean 
value of pavement age was 85.99 months with a standard deviation of 27.67 months. 
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Table 8. Descriptive Statistics 
 Variables Unit Mark Mean Std. Deviation N 
Dependent 
var. 
Cost $/lane-mile Mc 988.6 1886.41 487 
Independent 
var. 
Temperature °F At 66.4 2.39 487 
Precipitation Inch Ap 36.4 7.88 487 
Thickness  Pt 1.75 0.693 487 
AADT No. of vehicle/day Tv 4516.35 3500.99 487 
Age years Pa 85.99 27.67 487 
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5.1.2 Scatter Plots 
The Scatter plot of maintenance cost (Mc) vs. annual average temperature (At) in 
Figure 8 shows a positive relationship. That is, temperature increase affects the 
increase in pavement maintenance costs. The slope is 145.58, meaning that if the 
temperature increases by 1 °F, the actual increase in maintenance cost will be 
$145.58 / lane-mile per year. Moreover, P-value of this individual regression is 0.001, 
which also indicates the significance of this relationship. 
 
 
Slope: 145.58 
R-Square: 0.021 
P-value: 0.001 
 
 
 
 
 
Figure 8. Scatter plot of maintenance cost versus annual average temperature 
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The scatter plot Figure 9 shows maintenance cost (Mc) vs. annual average 
precipitation (Ap). This plot shows a negative relationship between two variables 
and the slope naturally has a negative value, -14.007, which means, one inch 
increase in annual average precipitation decreases maintenance cost as much as $14 / 
lane-mile. P-value is 0.198 which represents lower significance between the two 
variables. 
 
Slope: -14.007 
R-Square: 0.003 
P-value: 0.198 
 
 
 
 
 
Figure 9. Scatter plot between maintenance cost versus annual average precipitation 
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The scatter plot in Figure 10 shows maintenance cost (Mc) vs. pavement thickness 
(Pt). As previously mentioned in the data stratification chapter, pavement thickness is 
not numerical scale, but an ordinal scale. So, in this scatter plot, the relationship can 
be checked according to the ordinal scale of pavement thickness. The general 
tendency of this scatter plot shows that if pavement thickness is increased, the 
maintenance cost will increase as well, at a rate of $ 223.006 / lane-mile. The p-value 
between them is 0.000 based on Spearman’s test, representing significance in the 
relationship. However, this trend is beyond normal expectations, so more advanced 
data analysis is required. 
 
 
Slope: 223.006 
R-Square: 0.007 
P-value: 0.000 
 
 
 
 
Figure 10. Scatter plot between maintenance cost versus pavement thickness 
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Figure 11 represents the relationship between maintenance cost (Mc) and Traffic 
volume (Tv). This output was also beyond common sense since this analysis output 
displayed a negative relationship between them as much as -0.017, meaning that if 
AADT increases, maintenance cost was decreased. Also, the p-value of this 
relationship is 0.49, representing almost no relationship. This data also required 
considerable re-classification due to low significance. 
 
Slope: -0.017 
R-Square: 0.001 
P-value: 0.49 
 
 
 
 
 
Figure 11. Scatter plot between cost versus traffic volume 
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The relationship between maintenance cost (Mc) vs. pavement age (Pa) is displayed 
in Figure 12. This indicates that there is a positive relationship between them by an 
increase of $2.217 /lane-mile per month. P-value of 0.474 also indicates almost no 
relationship between them 
 
Slope: 2.217 
R-Square: 0.001 
P-value: 0.474 
 
 
 
 
 
Figure 12. Scatter plot between maintenance cost versus pavement age 
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5.1.3 Correlation Analysis 
Table 9. Correlation analysis 
 
Mc Tv At Ap Pt Pa 
Pearson Mc Correlation 1 -.031 .145
**
 -.058 .082 .033 
Sig. (2-tailed)  .490 .001 .198 .071 .474 
N 487 487 487 487 487 487 
Spearman Mc Correlation  1 -.105
*
 .128
**
 .010 .193
**
 .061 
Sig. (2-tailed) . .021 .005 .827 .000 .175 
N 487 487 487 487 487 487 
**. Correlation is significant at the 0.01 level (2-tailed). 
*. Correlation is significant at the 0.05 level (2-tailed). 
 
Table 9 shows the overall correlation between maintenance cost and each variable. 
Since thickness is the only ordinal scale value, this correlation test uses the 
Spearman test. In this individual correlation test, temperature and pavement 
thickness have significant relationships with maintenance cost. Also, each correlation 
coefficient represents whether the relationship follows a negative or positive trend 
through checking the coefficients’ signs.  
 
5.1.4 Multiple Regression Analysis 
Since correlation analysis and R square values indicate that there is no significant 
relationship, before performing the regression analysis, outliers at the level of ± 1 
standard deviation residual were excluded like the residual plot in Figure 13. This 
standardized residual level is a bit robust to produce a reliable prediction model. 
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Figure 13. Residual plot for outlier detection 
 
These outliers were detected by performing “Casewise Diagnostics” which show all 
standard deviations of residuals. As a result, 54 samples were excluded from the data 
set. 
Table 10. Regression Model Summary 
Model R 
R 
Square 
Adjusted 
R Square 
Std. Error 
of the 
Estimate 
Change Statistics 
R Square 
Change 
F 
Change 
df1 df2 
Sig. F 
Change 
1 .373
a
 .139 .129 607.80214 .139 13.836 5 427 .000 
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As displayed in Table 10, the adjusted R square of the model is 0.129, which means 
that this model can explain as much as 12.9% the data. Above all, with this small 
adjusted R-square value, it is difficult to produce a reliable maintenance cost 
prediction model. In this regression model, the residual plot is fan-shaped as shown 
in Figure 14, meaning that the data need transformation.  
 
 
 
 
 
 
 
 
 
Figure 14. Residual plot of initial regression analysis 
 
Box-Cox analysis was employed to gain a reliable transformed value. Figure 15 
shows the result of Box-Cox analysis. Accordingly, the transformation value is as 
follows: 
Transformed Maintenance cost = (Maintenance cost)
-0.1 
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Figure 15. Transformed results analyzed from Box-Cox 
 
Table 11. Transformed regression summary 
Model R 
R 
Square 
Adjusted 
R Square 
Std. Error 
of the 
Estimate 
Change Statistics 
R Square 
Change 
F 
Change 
df1 df2 
Sig. F 
Change 
1 .296
a
 .087 .078 .12657 .087 9.224 5 481 .000 
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Figure 16. Transformed regression residual plot 
 
After transforming the dependent variable, the fan-shaped residual distribution was 
removed and created an equal distribution. This change can be checked through 
residual scatter plot in Figure 16. However, the R-square value decreased to 0.078. 
That is, it is almost impossible to explain the data set with this model. 
  
5.1.5 Discussion 
With just stratified data, the full-range regression model proved that it is not 
appropriate to predict costs with sufficient reliability. These difficulties could be 
explained in two ways: 1) it can be assumed that there are other unexpected elements 
impacting pavement maintenance costs such as natural disasters and vehicle 
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accidents. These unexpected elements are very likely to cause outliers in the data set 
which reduce reliability of the model and R-square value. However, since the outliers 
were eliminated at standard residual level ±1 before performing the regression 
analysis, this assumption is unrealistic. 2) At certain points, the relationship between 
dependent and independent variables could changed dramatically. To predict 
maintenance cost with reliability, the “inflection points” or “stable intervals” should 
be observed and also, each regression model in each stable interval or between 
inflection points should be established, respectively. To analyze these intervals, this 
research utilized the clustering analysis method.    
 
5.2 Clustering Analysis 
The goal of clustering analysis is to identify homogenous subgroups of cases in 
samples. In other words, cluster analysis can identify groups minimizing group 
variation and maximize between group variations (Aldenderfer and Blashfield 1984). 
The first step of this analysis is to identify similarities using the Euclidian distance 
between samples. This analysis method defines group similarity with the distance 
between samples and dissimilarity also with the distance between groups. Especially, 
in the K-means cluster method, the number of groups can be designated before 
beginning analysis according to the researcher’s assumptions or convenience in 
managing data. Therefore, the clustering method was employed in this research. The 
result of the K-means clustering analysis is as follows: 
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Table 12. K-means clustered results 
Cluster Tv (AADT) range No. of Samples 
Cluster 1 1000 ≤ Cluster 1 ≤ 3500 239 
Cluster 2 3500 < Cluster 2 ≤ 7200 179 
Cluster 3 7200 < Cluster 3 ≤13,000 51 
Cluster 4 13,000 < Cluster 4 < 20,000 18 
 
At first, 4 groups according to the AADT interval of 5,000 were expected. However, 
even though the grouping result was followed the sequence of Tv, the Tv range is not 
exact 5,000 interval. In addition, clusters 3, 4 had small number of samples which is 
hard to expect reliable analysis since data ranges in other factors are similar. Possibly, 
these problems would be originated from limited number of samples. Thus, in this 
research, AADT range for analysis was decided from 1,000 to 7,200. 
 
The fact that the clustering was arranged based on Tv, shows that Tv has a pivotal 
impact on the regression model, in contrast to the low significance of Tv in full-
range regression model. In other words, since 3 inflexion points originated from Tv 
make the data trend change dramatically, it can be assumed that R-square value in 
full-range regression model was displayed as almost no relationship.  
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5.3 Regression Analysis in Each Cluster 
5.3.1 Regression Analysis for Cluster 1 
As shown in Table 13, the correlation values and their significance is much higher in 
Spearman’s rho test than the Pearson test. Pearson test is only for linear relationships 
between dependent and independent variables so it’s hard to say that there is some 
linear relationship between maintenance cost (Mc) and five parameters. However, in 
the Spearman test, overall correlation values and their significance show a close 
relationship. 
Table 13. Correlation analysis results for cluster 1 
 At Ap Pt Tv Pa 
Pearson Mc 
Correlation 
.105 -.079 .138
*
 .162
*
 .115 
P-value 
.105 .223 .033 .012 .076 
N 
239 239 239 239 239 
Spearman Mc 
Correlation 
.312
**
 .267
**
 .292
**
 .118 .190
**
 
P-value 
.000 .000 .000 .069 .003 
N 
239 239 239 239 239 
**. Correlation is significant at the 0.01 level (2-tailed). 
 *. Correlation is significant at the 0.05 level (2-tailed). 
 
Based on the Spearman correlation analysis result, overall parameters have a 
significant relationship with Mc except Tv. The p-value in Tv is slightly lower than 
0.05 significance level but, according to the engineering literature review identifying 
traffic volume’s significant role in pavement conditions, Tv parameter was included 
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in this analysis. Also, overall correlation values of parameters have a positive 
relationship with the dependent variable. This is a positive tendency where if the 
parameters value increases, the dependent variable also increases. 
 
In addition, high correlations in the Spearman test indicate that designated variables 
are non-linearly related. Generally, the Spearman test is conducted when the data 
value is based on “ordinal value” and moreover, the Spearman correlation method 
can be tested when it is hard to expect a linear relationship. That is, high significance 
in the Spearman test represents a non-linear relationship. So, the data need to be 
transformed to find the best fit model. 
 
Figure 17. Transformed results analyzed by Box-Cox 
 
Therefore, the dependent variable, Mc was transformed according to the Spearman’s 
correlation test result by using the Box-Cox analysis tool shown in Figure 17. As a 
result, the transformation was implemented as follow: 
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Transformed Mc = (Mc)
0.1 
 
 
 
 
 
 
 
 
 
Figure 18. Residual plot of cluster 1 
 
The residual plot shown in Figure 18 displayed random distribution, meaning that 
the model’s equal distribution assumption can be accepted. Also, randomly 
distributed scatter represents that there is no specific tendency in the data set. Before 
conducting an analysis, to improve the model’s reliability, the outlier displayed in the 
red box was eliminated in advance. Casewise diagnostics was employed to detect the 
outlier at a level of ± 2. Table 14 shows a partial example of this process. 
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Table 14. Outlier detection process through Casewise Diagnostics 
Casewise Diagnostics
a
 
Case Number Std. Residual Trans Mc Predicted Value Residual 
100 1.538 1.91 1.4165 .49812 
118 -2.346 1.17 1.9341 -.75944 
119 -2.346 1.17 1.9341 -.75944 
120 -2.279 1.20 1.9341 -.73783 
128 2.204 2.43 1.7179 .71353 
a. Dependent Variable: Transformed Mc 
 
Table 15. ANOVA Table of regression model for cluster 1 
Model Sum of 
Square 
Df 
Mean 
Square 
F-value P-value 
Adjusted 
R-square 
a 
Regression 15.499 5 3.100 83.996 .000
a
 0.662 
Residual 7.639 207 .037 
  
 
Total 23.138 212 
   
 
b 
Regression 15.498 4 3.874 105.487 .000
b
 0.663 
Residual 7.640 208 .037 
  
 
Total 23.138 212 
   
 
c 
Regression 15.482 3 5.161 140.881 .000
c
 0.664 
Residual 7.656 209 .037 
  
 
Total 23.138 212 
   
 
a. Predictors: (Constant), Pa, Tv, Pt, Ap, At 
b. Predictors: (Constant), Pa, Pt, Ap, At 
c. Predictors: (Constant), Pa, Ap, At 
d. Dependent Variable: Mc 
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Table 16. Coefficients of transformed model for cluster 1 
Model Variable Beta 
Standard 
Error 
t-value p-value VIF 
a 
Constant -.665 .526 -1.263 .208 
 
At .036 .009 3.968 .000 2.488 
Ap -.029 .002 -13.197 .000 2.396 
Pt .014 .022 .634 .527 1.404 
Tv 3.082E-6 .000 .141 .888 1.448 
Pa .154 .009 16.220 .000 2.197 
b 
Constant -.693 .484 -1.433 .153 
 
At .037 .008 4.504 .000 2.002 
Ap -.029 .002 -13.936 .000 2.173 
Pt .014 .022 .663 .508 1.374 
Pa .154 .009 16.340 .000 2.179 
c 
Constant -.769 .470 -1.636 .103 
 
At .038 .008 4.873 .000 1.855 
Ap -.029 .002 -14.278 .000 2.109 
Pa .156 .009 17.510 .000 1.952 
 
The backward elimination method was employed in this research to identify the 
appropriate independent variables. In cluster 1, c-model was selected since p-values 
of coefficient in Pt and Tv indicate no-significance, meaning that these variables 
have hardly any relationship to the transformed dependent variable in the suggested 
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regression model. This unexpected result will be discussed in the interpretation 
chapter.  
 
As shown in the above ANOVA table and coefficient table, c-model was selected and 
its independent variables included just three parameters: Pa, Ap, and At. For this 
reason, a constant coefficient represented as 𝛽0 was not considered in this model  
at the same time because the p-value is out of the significance level. By rejecting the 
null hypothesis - the regression model has no relationship between variables- the p-
value in the ANOVA table was 0.000 representing that there is a significant linear 
relationship between the transformed dependent and independent variables. 
Moreover, the adjusted R-square value is 0.664, meaning that 66.4% of the 
variability in the transformed Mc can be explained by the 3 parameters: Pa, Ap and 
At. The remaining 33.8% of the variability might be explained by unknown factors. 
However, this study focused only on the relationship between Mc and the five 
independent variables. Finally, there is no multi-collinearity in this c-model for 
cluster 1; The Variance Inflation Factor (VIF) ranges from 1.885 to 2.109.  
 
Based on the c-model, Equation (1) was established as a basic model equation to 
predict pavement maintenance cost with designated parameters. The selected model 
can explain 66.4% variability of the transformed maintenance cost (Mc). 
Accordingly, Equation (2) was a modified form of Equation (1) to predict 
maintenance cost with original unit, dollar-per-lane mile.  
62 
 
6
2
 
 
(𝑀𝑐)
0.1 = 0.038 ∗ 𝐴𝑡 − 0.029 ∗ 𝐴𝑝 + 0.156 ∗ 𝑃𝑎                  (Equation 1) 
𝑀𝑐 = {0.038 ∗ 𝐴𝑡 − 0.029 ∗ 𝐴𝑝 + 0.156 ∗ 𝑃𝑎}
10
                   (Equation 2) 
The meanings of coefficients in the model are as follows: 
1. 𝛽1 is 0.038 meaning that if the annual average temperature (At) increases by 
one degree Fahrenheit, maintenance cost (Mc) will increase as much as 
$0.038 per lane-mile as a transformed value.  
2. 𝛽2 is -0.29 meaning that if the annual total precipitation (At) increases by 
one inch, maintenance cost (Mc) will decrease as much as $0.029 per lane-
mile as a transformed value. 
3. 𝛽5 is 0.156 meaning that if pavement age (Pa) increases by one year from 
last pavement surfacing overlay time, maintenance cost (Mc) will increase as 
much as $0.156 per lane-mile as a transformed value. 
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5.3.2 Regression Analysis for Cluster 2 
Table 17. Correlation analysis results for cluster 2 
 At Ap Pt Tv Pa 
Pearson Mc 
Correlation 
.251
**
 .277
**
 .163
*
 .316
**
 .225
**
 
P-value 
.001 .000 .030 .000 .002 
N 
179 179 179 179 179 
Spearman Mc 
Correlation 
.295
**
 .258
**
 .125 .197
**
 .283
**
 
P-value 
.000 .000 .095 .008 .000 
N 
179 179 179 179 179 
     **. Correlation is significant at the 0.01 level (2-tailed). 
      *. Correlation is significant at the 0.05 level (2-tailed). 
 
Table 17 shows the correlation values and the significance of the Pearson’s test and 
Spearman’s test results which have similar correlation values and p-values. However, 
the p-value and correlation value of Tv is much higher in the Pearson’s test which is 
one of the most important variables impacting pavement conditions. So, in this 
cluster, transformation was not used.  
  
According to the Pearson’s correlation analysis result, all parameters have a 
significant relationship with Mc. However, the correlation of Pt is checked by the 
Spearman’s test because it’s an ordinal value. The significance level in Pt is a bit 
higher than 0.05, meaning that Pt should be rejected but, according to the 
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engineering literature review showing Pt’s major impact on pavement condition, the 
Pt parameter was included in this analysis.  
All correlation values of independent variables have a positive relationship with the 
dependent variable. This means that if the parameter value increases, the dependent 
variable (Mc) will increase. 
 
Figure 19. Residual plot of cluster 2 
 
The residual plot shown in Figure 19 displayed a random distribution, meaning that 
the model’s equal variance assumption can be accepted. Also, randomly distributed 
scatter represents that there is no specific tendency in the data set. To improve 
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model’s reliability, the outlier displayed in the red box was eliminated in advance. 
Casewise diagnostics was also employed to detect the outliers at a level of ± 2. Table 
19 shows this process. 
 
Table 18. Outlier detection process through Casewise Diagnostics 
Casewise Diagnostics
a
 
Case Number Std. Residual Mc Predicted Value Residual 
16 2.650 4331.00 1935.0379 2395.96212 
17 2.650 4331.00 1935.0379 2395.96212 
18 2.417 4331.00 2145.2009 2185.79914 
19 2.417 4331.00 2145.2009 2185.79914 
61 3.097 3690.00 889.7907 2800.20930 
62 3.097 3690.00 889.7907 2800.20930 
63 3.097 3690.00 889.7907 2800.20930 
84 3.330 3660.00 649.0009 3010.99908 
100 2.387 2825.00 666.6567 2158.34334 
131 2.525 2806.00 523.2137 2282.78626 
133 2.257 3264.00 1223.3778 2040.62223 
164 2.483 2768.00 522.9893 2245.01075 
165 2.483 2768.00 522.9893 2245.01075 
166 2.070 3815.00 1942.9771 1872.02289 
a. Dependent Variable: Mc (Maintenance Cost) 
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Table 19. ANOVA table of regression model for cluster 2 
Model 
Sum of 
Square 
Df 
Mean 
Square 
F-value P-value 
Adjusted 
R-square 
a 
Regression 2.750E7 5 5499029.083 17.490 .000
a
 0.335 
Residual 4.999E7 159 314406.381 
  
 
Total 7.749E7 164 
   
 
b 
Regression 2.749E7 4 6871613.206 21.989 
.000
b
 
0.339 
Residual 5.000E7 160 312495.670 
  
 
Total 7.749E7 164 
   
 
a. Predictors: (Constant), Pa, Tv, Pt, Ap, At 
b. Predictors: (Constant), Pa, Tv, Ap, At 
c. Dependent Variable: Mc 
 
Table 20. Coefficient of Transformed model for cluster 2 
Model Variable Beta 
Standard 
Error 
t-value p-value VIF 
a 
Constant -4405.054 1293.475 -3.406 .001 
 
At 41.586 19.435 2.140 .034 1.060 
Ap 21.906 7.981 2.745 .007 1.391 
Pt 10.413 62.622 .166 .868 1.063 
Tv .197 .049 4.040 .000 1.295 
Pa 7.547 1.376 5.485 .000 1.254 
b 
Constant -4404.958 1289.539 -3.416 .001 
 
At 41.762 19.347 2.159 .032 1.057 
Ap 21.698 7.859 2.761 .006 1.357 
Tv .198 .048 4.164 .000 1.246 
Pa 7.592 1.345 5.645 .000 1.206 
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The backward elimination method was also employed in this analysis for choosing 
appropriate independent variables. In cluster 2, two models were suggested but the 
individual coefficient p-value in model a. was much higher than the 0.05 significance 
level. So, model a. was rejected and a second model was selected because the 
parameters in model b. had a p-value less than 0.05. In cluster 2, which has a higher 
AADT level than cluster 1, Tv was additionally included in the model but Pt, 
pavement thickness, was still rejected in the traffic range from 3500 to 7200.   
 
As shown in the above ANOVA table and coefficient table, the model included four 
independent variables: At, Ap, Tv, and Pa including constant variable. The p-value of 
less than 0.05 in the ANOVA table represents that there is a significant linear 
relationship between the transformed dependent and independent variables by 
rejecting the null hypothesis: the regression coefficient has no relationship to the 
dependent variables. The adjusted R-square value is 0.339, meaning that 33.9% of 
variability in the transformed Mc can be explained by all the parameters: At, Ap, Tv, 
and Pa. The remaining 76.1% of the variability might be explained by unknown 
factors. However, this study focused only on the relationship between Mc and the 
five independent variables. Finally, there is no multi-collinearity in this c-model for 
cluster 1; The Variance Inflation Factor (VIF) ranges from 1.057 to 1.357.  
 
Based on the model, Equation (3) was established as a basic model equation for 
cluster 2 to predict pavement maintenance cost with the selected four parameters. 
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The selected model can explain 33.9% variability of the transformed maintenance 
cost (Mc) with the original unit, dollar-per-lane mile.  
 
 Mc = −4404.96 + 41.762 ∗ 𝐴𝑡 + 21.698 ∗ 𝐴𝑝 + 0.198 ∗ 𝑇𝑣 + 7.592 ∗ 𝑃𝑎       
                                     (Equation 3) 
 
The meanings of coefficients in the model are as follows: 
 
1. 𝛽1 is 41.762 meaning that if annual average temperature (At) increases by one 
degree Fahrenheit, maintenance cost (Mc) will increase as much as $41.762 per 
lane-mile.  
2. 𝛽2 is 21.698 meaning that if annual total precipitation (Ap) increases by one 
inch, maintenance cost (Mc) will increase as much as $21.698 per lane-mile  
3. 𝛽4 is 0.198 meaning that if traffic volume (Tv), representing AADT, increases 
by one vehicle, maintenance cost (Mc) will increase as much as $0.198 per 
lane-mile.  
4. 𝛽5 is 7.592 meaning that if pavement age (Pa) increases by one year from the 
last overlay date, maintenance cost (Mc) will increase as much as $7.592 per 
lane-mile.  
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5.3.3 Discussion 
1. Regression model for cluster 1.  
 Traffic volume of the cluster 1 model ranged from 1,000 to 3,500  
 The regression model includes three parameters: At, Ap, and Pa. 
 The regression model excludes traffic volume (Tv) and pavement thickness 
(Pt) parameters with low significance level of the coefficients. 
 With three parameters, the adjusted R-square value of the model is 0.664. 
 Overall meaning of the model is that if the values of At and Pa increase, the 
maintenance cost will increase and if Ap value increases, the maintenance 
cost will decrease.  
 The relationship between Ap and Mc varied from the expected output. In the 
literature review, Pa normally catalyzes the damage of the pavement 
condition but this research results showed a different trend. These results 
will be discussed in the interpretation chapter.   
 
2. Regression model for cluster 2. 
 Traffic volume of the cluster 1 model ranged from 3500 to 7200. 
 Regression model includes all parameters: At, Ap, Tv and Pa 
 With all five parameters, adjusted R-square value of the model is 0.339 
 With the increased traffic volume level, one variable, Tv was included in the 
model for cluster 2 and the R-square values with four parameters decrease. 
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 Overall, meaning of the model shows that if At, Ap, Tv and Pa values 
increase, actual maintenance cost will also increase.  
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6 MODEL’S APPLICABILITY VALIDATION 
One of the objectives in this research was to provide lookup tables for easy 
prediction of annual pavement maintenance costs. To achieve this goal, this study 
implemented a statistical analysis to confirm the correlation between variables and to 
produce a reliable prediction model by using regression analysis. However, the 
adjusted R-squares in the two clusters were quite different. Cluster 1 showed quite a 
relevant relationship but in cluster 2, it is hard to explain the maintenance cost with a 
somewhat low R-square value even though this value shows the variables having 
some relationship. This is the reason to produce lookup tables only for cluster 1. 
Therefore, a model validation test was implemented only for cluster 1 as well.  
 
The PRESS (Predicted Error Sum of Square) statistic is one of statistical analysis 
methods applied in regression model for the purpose of testing suggested model’s 
validity. Generally, obtaining and sorting out new data for validation of a proposed 
model is time-consuming and impractical. The PRESS statistic resolves these 
situations by providing statistical methodologies for the regression model validation 
(Ott and Longnecker 2008).  
 
The PRESS statistic compares each observed response to the value based on the 
fitted model. This process can be expressed as follow: 
PRESS = ∑(yi − ŷi
∗)2
n
i=1
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Originally, the PRESS statistic cannot be less than the value of SSE (Sum of Squared 
Error), but if the value of the PRESS statistic is close to the value of SSE, it proves 
that the proposed model can predict new data with high feasibility. In other words, 
large value of the PRESS statistic compared to SSE shows a validation problem in 
the proposed regression model.     
 
In this research, Table 21 shows the values of the PRESS statistic and the SSE. 
Table 21. The PRESS statistic versus the SSE of the cluster 1 model 
 PRESS statistic SSE 
Model for Cluster 1 0.9763 0.9458 
 
The result of the PRESS statistic has close value of SSE which proves that the model 
for cluster 1 can effectively predict new data under same data range. That is, not only 
the proposed model for cluster 1, but also lookup tables based on this model obtained 
the model’s applicability validation. 
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7 CONCLUSION 
This research focused on routine maintenance practices through analyzing cost 
factors with five external and physical parameters whose influence on the physical 
condition of pavement have already been investigated in many studies. Based on 
these studies, this research intended to discover whether or not environmental and 
physical features of pavement impact maintenance practices. PMIS was selected to 
analyze these relationships since PMIS is a reliable system managed by TxDOT 
which has tried to establish an information system for pavement maintenance and to 
enhance the system by supporting many academic projects to improve PMIS.   
 
As has been suggested in previous engineering research, analyzing how management 
practices are influenced could provide valuable information and background for 
maintenance strategies. In addition, if the research finds significant relationships, this 
can provide a quantitative example about the relationship between engineering and 
management practices. 
 
7.1 Interpretation of Results 
To test whether or not there is some relationship between maintenance cost and the 
suggested five parameters, this research utilized stochastic analysis step by step. First, 
through Pearson and Spearman’s correlation analysis, correlation and linear 
relationships could be checked between the dependent variable and the five 
independent variables. In this process, p-value of the Spearman test was much higher 
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than the Pearson test in cluster 1 but in cluster 2, the Pearson test result was a better 
prediction model. In cluster 1, traffic volume was slightly lower than the significance 
level (p-value = 0.069); for traffic volume (Tv) ranged from 1,000 to 3,500. In 
cluster 2, Pt had a slightly higher p-value than the significance level.  
 
Second, through checking p-value in the ANOVA table for a suggested regression 
model, relevancy could be checked. The p-values of the two suggested regression 
models displayed a high significance of the models.  
 
Third, individual coefficient tests disclosed each variable’s significance level when 
the independent variables were combined in one equation. In this phase, traffic 
volume and pavement thickness were rejected from the model in cluster 1 since p-
values were more than 0.05 of the significance level. However, in cluster 2, only one 
independent variable, Pt, was rejected.  
 
The result of a slightly high p-value of Tv and Pa in the individual coefficient test in 
cluster 1 can be interpreted in this way: at a low traffic volume level, the regional 
environment -including annual total rainfall, average temperature, and pavement 
age- has more pivotal influence on maintenance cost than pavement thickness and 
traffic volume. That is, traffic volume (Tv) and pavement thickness (Pt) have 
relatively low influence on pavement under low traffic loading. 
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The meaning of the suggested prediction model can be explained in this way: 
Cluster 1 prediction model: 𝑀𝑐 = {0.038 ∗ 𝐴𝑡 − 0.029 ∗ 𝐴𝑝 + 0.156 ∗ 𝑃𝑎}
10
 
 
1. The temperature variable has a positive functional relation to maintenance cost 
meaning that if temperature increases, costs would also increase. In many 
studies, temperature has been considered a critical factor impacting the 
pavement condition (Bosscher et al. 1998; Jia et al. 2007; Yavuzturk et al. 2005). 
2. The precipitation in this model has an inverse functional relation to 
maintenance cost, meaning that if annual total rainfall increases, cost would 
decrease. This result differed from former studies related to rainfall: much 
precipitation accelerates the deterioration of pavement condition (Bosscher et al. 
1998; Rogers 2003; Saraf et al. 1987), but these studies were conducted only 
for rainfall. However, this research condition was combined with low traffic 
condition and a high range of temperatures in Texas provided by data sets. At 
Table 22, the first year maintenance cost trend combines temperature and 
precipitation. Basically, this trend is the same for pavement of all ages. This 
table shows that increased rainfall lowers the cost and a temperature increase 
causes a cost increase. Temperature and traffic volume influence pavements’ 
physical condition creating material shrink and expansion causing cracks, and 
precipitation accelerates the pavement damage (Kapiri et al. 2000; Saraf et al. 
1987; Wahhab and Balghunaim 1994). However, at a low level of traffic 
volume, precipitation prevents a cost increase. In other words, at a very low 
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traffic volume, this research shows that precipitation has a positive effect rather 
than a negative effect on pavement unlike former engineering studies. Thus, to 
interpret this result, combined studies reviewing precipitation, temperature and 
low traffic volume should be conducted.      
3. The pavement age variable has a positive functional relationship to 
maintenance cost, meaning that if pavement age increases, costs will decrease. 
This result is supported by engineering research results.  
 
Cluster 2 prediction model:  
Mc = −4404.96 + 41.762 ∗ 𝐴𝑡 + 21.698 ∗ 𝐴𝑝 + 0.198 ∗ 𝑇𝑣 + 7.592 ∗ 𝑃𝑎 
 
1. Temperature, precipitation, traffic volume and pavement age have positive 
functional relations to maintenance cost. This means that if these variables 
increase, maintenance cost decrease. Many engineering studies support this 
result. 
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Table 22. Maintenance cost trend in the first year for cluster 1 
Annual 
Rainfall 
(inch) 
Temperature 
63 64 65 66 67 68 69 70 71 
57 0 1 1 1 2 2 3 5 6 
56 0 1 1 2 2 3 4 6 8 
55 1 1 1 2 3 4 6 8 10 
54 1 1 2 3 4 5 7 10 13 
53 1 2 2 3 5 7 9 12 16 
52 2 2 3 4 6 8 11 15 20 
51 2 3 4 6 8 10 14 19 25 
50 3 4 5 7 10 13 17 23 30 
49 3 5 7 9 12 16 22 29 37 
48 4 6 8 11 15 20 27 35 46 
47 6 8 11 14 19 25 33 43 55 
46 7 10 13 18 23 31 40 52 67 
45 9 12 17 22 29 38 49 63 81 
44 12 15 21 27 36 46 60 76 98 
43 14 19 25 33 43 56 72 92 117 
42 18 24 31 41 53 68 87 111 140 
41 22 29 38 50 64 82 105 132 167 
40 28 36 47 60 77 99 125 158 198 
39 34 44 57 73 93 118 150 188 235 
38 41 54 69 88 112 142 178 223 277 
37 50 65 83 106 134 169 211 263 327 
36 61 79 100 127 160 200 250 310 384 
35 74 95 120 151 190 237 295 365 450 
34 89 113 143 180 225 280 347 428 526 
33 107 136 171 214 266 330 408 501 613 
32 128 162 203 253 314 388 477 585 713 
31 153 192 240 298 369 455 557 681 828 
30 182 228 284 351 433 531 650 791 959 
29 216 269 334 412 506 620 755 917 1109 
Temperature: 63°F ~ 71°F 
Precipitation: 29 inches ~ 57 inches 
Traffic Volume: AADT 1,000 ~ 3,500 
 
 
Cost Trend 
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2. The R-square value in cluster 1 is much higher than that of cluster 2; this is also 
an interesting result to be explained with the third result. If low traffic volume 
represents a low requirement for pavement maintenance, it can be explained 
that the uncertainty might increase according to increase of traffic volume. In 
other words, pavement with relatively low traffic volume is mainly influenced 
by environmental factors which provide stable conditions for the pavement, but 
in case of high traffic volume, the uncertainty will increase and cause a lower 
R-square value in cluster 2 than that of cluster 1. In addition, with increased 
traffic volume, more independent variable were included in the model. In other 
words, uncertainty originating from a high traffic volume requires more 
explainable variables to predict exact maintenance cost.  
 
 
7.2 Recommendation 
In the maintenance cost table in the appendix, red box area shows deviational value 
calculated from the prediction model. One characteristic of the regression model is to 
decrease its explainable reliability when the prediction intervals are located out of 
range. Thus, the red boxes mean low reliability for those values. However, the 
pattern shown in these tables was similar to pavement rehabilitation and surfacing 
overlay time intervals. Assuming that life expectancy of ACP is about 5 to 10 years, 
the periods for roadway rehabilitation or overlay are similar to the term in these 
tables. Therefore, the rehabilitation interval or surface overlay might be predicted 
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through further study for highway maintenance practices using the suggested five 
factors and adding other factors. 
 
In addition, the result of the prediction model in cluster 1 shows the possibilities of 
the opposite impact of precipitation on pavement under very low traffic volume. 
Thus, further study in regard to this phenomenon should be conducted to explain this 
trend.      
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APPENDIX 
Highway Pavement Maintenance Cost Table 
AADT range from 1,000 to 3,500 
Pavement thickness ignored 
Annual Average Temperature: 63.0 °F 
Cost: Dollar per lane mile per year 
Annual 
Precipitation 
(inch) 
Pavement Age from last overlay date (year) 
1 2 3 4 5 6 7 8 9 10 
29 216 526 1,188 2,526 5,093 9,807 18,139 32,373 55,974 94,068 
30 182 450 1,029 2,211 4,498 8,730 16,259 29,199 50,766 85,741 
31 153 384 889 1,931 3,966 7,760 14,557 26,308 45,998 78,082 
32 128 327 767 1,684 3,491 6,889 13,017 23,677 41,638 71,045 
33 107 277 660 1,466 3,069 6,107 11,625 21,286 37,652 64,584 
34 89 235 566 1,273 2,692 5,405 10,369 19,114 34,014 58,657 
35 74 198 485 1,103 2,358 4,777 9,236 17,143 30,695 53,223 
36 61 167 414 955 2,062 4,215 8,216 15,358 27,670 48,247 
37 50 140 353 824 1,800 3,714 7,298 13,741 24,916 43,694 
38 41 117 300 710 1,568 3,267 6,474 12,279 22,412 39,531 
39 34 98 254 610 1,363 2,869 5,734 10,959 20,136 35,729 
40 28 81 215 523 1,183 2,515 5,071 9,768 18,071 32,259 
41 22 67 181 447 1,024 2,201 4,479 8,695 16,198 29,095 
42 18 55 152 382 885 1,922 3,949 7,729 14,501 26,213 
43 14 46 128 325 763 1,676 3,476 6,861 12,967 23,591 
44 12 37 107 276 656 1,458 3,055 6,081 11,580 21,207 
45 9 30 89 233 563 1,267 2,680 5,382 10,328 19,043 
46 7 25 74 197 482 1,098 2,347 4,756 9,199 17,079 
47 6 20 61 166 412 950 2,052 4,197 8,182 15,299 
48 4 16 50 139 351 820 1,791 3,697 7,268 13,688 
49 3 13 41 116 298 706 1,560 3,252 6,447 12,232 
50 3 10 34 97 253 607 1,356 2,856 5,710 10,916 
51 2 8 27 81 214 520 1,177 2,503 5,050 9,729 
52 2 6 22 67 180 445 1,019 2,190 4,459 8,660 
53 1 5 18 55 151 379 880 1,913 3,932 7,697 
54 1 4 14 45 127 323 759 1,668 3,461 6,832 
55 1 3 11 37 106 274 653 1,451 3,041 6,056 
56 0 2 9 30 88 232 560 1,261 2,668 5,359 
57 0 2 7 25 73 196 480 1,093 2,337 4,736 
* The cost in red box is out of range of pavement maintenance prediction model 
  
** Base year: 2010 
         
87 
 
8
7
 
 
Highway Pavement Maintenance Cost Table 
AADT range from 1,000 to 3,500 
Pavement thickness ignored 
Annual Average Temperature: 64.0 °F 
Cost: Dollar per lane mile per year 
Annual 
Precipitation 
(inch) 
Pavement Age from last overlay date (year) 
1 2 3 4 5 6 7 8 9 10 
29 269 643 1,431 3,001 5,980 11,399 20,896 37,001 63,525 106,081 
30 228 552 1,242 2,632 5,292 10,165 18,760 33,419 57,686 96,797 
31 192 472 1,076 2,305 4,676 9,052 16,823 30,153 52,334 88,251 
32 162 403 931 2,014 4,125 8,050 15,067 27,177 47,433 80,390 
33 136 343 803 1,757 3,633 7,149 13,479 24,467 42,949 73,165 
34 113 292 692 1,530 3,195 6,340 12,042 22,004 38,851 66,530 
35 95 247 594 1,330 2,804 5,615 10,745 19,766 35,107 60,441 
36 79 209 509 1,154 2,458 4,964 9,575 17,734 31,692 54,859 
37 65 176 435 999 2,150 4,383 8,521 15,893 28,579 49,745 
38 54 148 371 863 1,878 3,863 7,572 14,226 25,743 45,064 
39 44 124 316 744 1,636 3,400 6,720 12,717 23,164 40,783 
40 36 103 268 639 1,424 2,987 5,955 11,355 20,819 36,872 
41 29 86 227 549 1,236 2,620 5,269 10,125 18,690 33,302 
42 24 71 191 470 1,071 2,294 4,655 9,016 16,759 30,046 
43 19 59 161 401 926 2,005 4,107 8,018 15,010 27,079 
44 15 48 135 341 799 1,749 3,617 7,120 13,427 24,378 
45 12 40 113 290 688 1,523 3,180 6,314 11,995 21,923 
46 10 32 94 246 591 1,324 2,792 5,591 10,703 19,692 
47 8 26 78 208 506 1,148 2,447 4,943 9,537 17,668 
48 6 21 65 175 433 994 2,140 4,364 8,486 15,833 
49 5 17 53 147 369 858 1,869 3,846 7,541 14,171 
50 4 14 44 123 314 740 1,629 3,385 6,692 12,668 
51 3 11 36 103 266 636 1,417 2,974 5,930 11,310 
52 2 9 29 85 225 546 1,230 2,608 5,247 10,084 
53 2 7 24 71 190 467 1,066 2,283 4,636 8,980 
54 1 5 19 58 160 399 921 1,996 4,089 7,985 
55 1 4 15 48 134 340 795 1,741 3,601 7,091 
56 1 3 12 39 112 288 684 1,516 3,166 6,288 
57 1 3 10 32 93 244 588 1,317 2,779 5,567 
* The cost in red box is out of range of pavement maintenance prediction model 
  
** Base year: 2010 
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Highway Pavement Maintenance Cost Table 
AADT range from 1,000 to 3,500 
Pavement thickness ignored 
Annual Average Temperature: 65.0 °F 
Cost: Dollar per lane mile per year 
Annual 
Precipitation 
(inch) 
Pavement Age from last overlay date (year) 
1 2 3 4 5 6 7 8 9 10 
29 334 783 1,716 3,554 7,004 13,220 24,026 42,216 71,980 119,456 
30 284 674 1,494 3,124 6,209 11,809 21,602 38,181 65,442 109,121 
31 240 579 1,298 2,742 5,497 10,534 19,401 34,496 59,444 99,597 
32 203 496 1,126 2,402 4,859 9,385 17,404 31,134 53,945 90,828 
33 171 424 974 2,101 4,289 8,350 15,594 28,071 48,908 82,759 
34 143 361 841 1,834 3,780 7,419 13,955 25,281 44,298 75,342 
35 120 307 725 1,598 3,325 6,582 12,472 22,743 40,083 68,529 
36 100 260 623 1,390 2,921 5,831 11,133 20,437 36,233 62,275 
37 83 220 534 1,206 2,561 5,159 9,925 18,344 32,719 56,540 
38 69 186 457 1,045 2,242 4,556 8,836 16,445 29,514 51,284 
39 57 156 390 903 1,959 4,018 7,856 14,725 26,595 46,472 
40 47 131 332 779 1,708 3,538 6,975 13,169 23,938 42,071 
41 38 109 282 670 1,487 3,110 6,184 11,763 21,523 38,048 
42 31 91 239 575 1,292 2,729 5,474 10,493 19,329 34,375 
43 25 76 202 493 1,120 2,391 4,839 9,348 17,338 31,024 
44 21 62 170 421 969 2,091 4,270 8,316 15,534 27,970 
45 17 51 142 359 837 1,825 3,763 7,388 13,901 25,189 
46 13 42 119 305 721 1,590 3,311 6,555 12,424 22,660 
47 11 35 99 259 620 1,383 2,908 5,807 11,090 20,361 
48 8 28 83 219 531 1,200 2,549 5,137 9,886 18,275 
49 7 23 68 185 455 1,039 2,231 4,537 8,801 16,383 
50 5 18 57 155 388 898 1,949 4,001 7,824 14,669 
51 4 15 46 130 330 775 1,700 3,522 6,946 13,118 
52 3 12 38 109 280 667 1,480 3,096 6,158 11,717 
53 2 9 31 90 237 572 1,285 2,717 5,451 10,451 
54 2 7 25 75 200 490 1,114 2,380 4,818 9,310 
55 1 6 20 62 169 419 964 2,081 4,252 8,283 
56 1 5 16 51 142 357 832 1,817 3,747 7,358 
57 1 4 13 42 118 304 717 1,583 3,296 6,528 
* The cost in red box is out of range of pavement maintenance prediction model 
  
** Base year: 2010 
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Highway Pavement Maintenance Cost Table 
AADT range from 1,000 to 3,500 
Pavement thickness ignored 
Annual Average Temperature: 66.0 °F 
Cost: Dollar per lane mile per year 
Annual 
Precipitation 
(inch) 
Pavement Age from last overlay date (year) 
1 2 3 4 5 6 7 8 9 10 
29 412 950 2,052 4,197 8,182 15,299 27,571 48,083 81,436 134,331 
30 351 820 1,791 3,697 7,268 13,688 24,826 43,544 74,126 122,839 
31 298 706 1,560 3,252 6,447 12,232 22,330 39,394 67,412 112,239 
32 253 607 1,356 2,856 5,710 10,916 20,062 35,604 61,250 102,469 
33 214 520 1,177 2,503 5,050 9,729 18,003 32,145 55,600 93,472 
34 180 445 1,019 2,190 4,459 8,660 16,136 28,991 50,424 85,191 
35 151 379 880 1,913 3,932 7,697 14,446 26,119 45,685 77,577 
36 127 323 759 1,668 3,461 6,832 12,916 23,505 41,351 70,581 
37 106 274 653 1,451 3,041 6,056 11,534 21,129 37,391 64,158 
38 88 232 560 1,261 2,668 5,359 10,287 18,972 33,775 58,266 
39 73 196 480 1,093 2,337 4,736 9,162 17,015 30,477 52,866 
40 60 165 410 945 2,043 4,179 8,149 15,241 27,472 47,920 
41 50 138 349 816 1,783 3,681 7,238 13,636 24,736 43,395 
42 41 116 297 702 1,553 3,238 6,420 12,184 22,248 39,258 
43 33 96 251 603 1,350 2,843 5,686 10,873 19,987 35,479 
44 27 80 213 517 1,171 2,492 5,028 9,690 17,935 32,031 
45 22 66 179 442 1,014 2,180 4,440 8,625 16,075 28,887 
46 18 55 150 377 876 1,904 3,914 7,666 14,391 26,024 
47 14 45 126 321 755 1,660 3,445 6,804 12,866 23,419 
48 11 37 105 272 650 1,444 3,028 6,030 11,489 21,051 
49 9 30 88 231 557 1,254 2,656 5,337 10,246 18,901 
50 7 24 73 195 477 1,087 2,326 4,716 9,125 16,950 
51 6 20 60 164 408 940 2,033 4,161 8,116 15,183 
52 4 16 49 137 347 811 1,774 3,665 7,209 13,583 
53 3 13 41 115 295 699 1,545 3,223 6,393 12,137 
54 3 10 33 96 250 600 1,343 2,830 5,662 10,830 
55 2 8 27 80 211 515 1,165 2,480 5,007 9,652 
56 2 6 22 66 178 440 1,009 2,170 4,421 8,590 
57 1 5 18 54 150 375 871 1,895 3,897 7,635 
* The cost in red box is out of range of pavement maintenance prediction model 
  
** Base year: 2010 
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.Highway Pavement Maintenance Cost Table 
AADT range from 1,000 to 3,500 
Pavement thickness ignored 
Annual Average Temperature: 67.0 °F 
Cost: Dollar per lane mile per year 
Annual 
Precipitation 
(inch) 
Pavement Age from last overlay date (year) 
1 2 3 4 5 6 7 8 9 10 
29 506 1,148 2,447 4,943 9,537 17,668 31,580 54,675 91,994 150,853 
30 433 994 2,140 4,364 8,486 15,833 28,476 49,576 83,833 138,090 
31 369 858 1,869 3,846 7,541 14,171 25,650 44,910 76,328 126,307 
32 314 740 1,629 3,385 6,692 12,668 23,079 40,642 69,434 115,437 
33 266 636 1,417 2,974 5,930 11,310 20,742 36,743 63,106 105,416 
34 225 546 1,230 2,608 5,247 10,084 18,620 33,184 57,301 96,185 
35 190 467 1,066 2,283 4,636 8,980 16,696 29,939 51,982 87,687 
36 160 399 921 1,996 4,089 7,985 14,953 26,981 47,111 79,872 
37 134 340 795 1,741 3,601 7,091 13,375 24,290 42,655 72,689 
38 112 288 684 1,516 3,166 6,288 11,948 21,842 38,581 66,093 
39 93 244 588 1,317 2,779 5,567 10,660 19,619 34,862 60,041 
40 77 206 504 1,142 2,435 4,922 9,499 17,602 31,468 54,492 
41 64 174 431 989 2,130 4,345 8,452 15,773 28,374 49,408 
42 53 146 367 854 1,860 3,830 7,511 14,117 25,557 44,756 
43 43 122 312 736 1,621 3,370 6,665 12,619 22,995 40,502 
44 36 102 265 633 1,410 2,960 5,905 11,266 20,665 36,615 
45 29 85 224 543 1,224 2,596 5,225 10,044 18,551 33,067 
46 23 70 189 465 1,060 2,273 4,616 8,944 16,633 29,832 
47 19 58 159 397 917 1,986 4,071 7,953 14,896 26,884 
48 15 48 133 338 791 1,733 3,585 7,062 13,323 24,201 
49 12 39 111 287 681 1,508 3,152 6,262 11,902 21,762 
50 10 32 93 243 585 1,311 2,767 5,544 10,618 19,546 
51 8 26 77 205 501 1,137 2,424 4,901 9,461 17,535 
52 6 21 64 173 428 984 2,120 4,326 8,418 15,713 
53 5 17 53 145 365 850 1,851 3,813 7,480 14,063 
54 4 14 43 121 310 732 1,613 3,355 6,637 12,570 
55 3 11 35 101 263 629 1,403 2,947 5,881 11,221 
56 2 9 29 84 223 540 1,218 2,584 5,203 10,005 
57 2 7 23 70 188 462 1,055 2,262 4,596 8,908 
* The cost in red box is out of range of pavement maintenance prediction model 
  
** Base year: 2010 
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Highway Pavement Maintenance Cost Table 
AADT range from 1,000 to 3,500 
Pavement thickness ignored 
Annual Average Temperature: 68.0 °F 
Cost: Dollar per lane mile per year 
Annual 
Precipitation 
(inch) 
Pavement Age from last overlay date (year) 
1 2 3 4 5 6 7 8 9 10 
29 620 1,383 2,908 5,807 11,090 20,361 36,106 62,069 103,769 169,182 
30 531 1,200 2,549 5,137 9,886 18,275 32,603 56,351 94,669 155,025 
31 455 1,039 2,231 4,537 8,801 16,383 29,409 51,111 86,293 141,943 
32 388 898 1,949 4,001 7,824 14,669 26,499 46,314 78,590 129,863 
33 330 775 1,700 3,522 6,946 13,118 23,851 41,926 71,511 118,716 
34 280 667 1,480 3,096 6,158 11,717 21,443 37,916 65,012 108,438 
35 237 572 1,285 2,717 5,451 10,451 19,257 34,254 59,049 98,968 
36 200 490 1,114 2,380 4,818 9,310 17,273 30,914 53,583 90,249 
37 169 419 964 2,081 4,252 8,283 15,475 27,870 48,577 82,228 
38 142 357 832 1,817 3,747 7,358 13,848 25,098 43,995 74,854 
39 118 304 717 1,583 3,296 6,528 12,376 22,577 39,806 68,080 
40 99 257 616 1,376 2,894 5,783 11,046 20,286 35,980 61,863 
41 82 218 529 1,194 2,538 5,115 9,846 18,207 32,488 56,162 
42 68 183 452 1,034 2,221 4,517 8,765 16,321 29,304 50,938 
43 56 154 386 894 1,940 3,983 7,792 14,613 26,403 46,156 
44 46 129 328 771 1,692 3,507 6,917 13,068 23,764 41,781 
45 38 108 279 663 1,473 3,082 6,132 11,671 21,365 37,784 
46 31 90 236 569 1,279 2,705 5,428 10,410 19,185 34,134 
47 25 75 199 488 1,109 2,369 4,797 9,273 17,208 30,804 
48 20 62 168 417 959 2,072 4,234 8,249 15,416 27,770 
49 16 51 141 355 828 1,808 3,730 7,328 13,794 25,007 
50 13 42 118 302 713 1,575 3,281 6,501 12,327 22,494 
51 10 34 98 256 613 1,370 2,881 5,758 11,003 20,211 
52 8 28 82 216 526 1,188 2,526 5,093 9,807 18,139 
53 7 22 68 182 450 1,029 2,211 4,498 8,730 16,259 
54 5 18 56 153 384 889 1,931 3,966 7,760 14,557 
55 4 15 46 128 327 767 1,684 3,491 6,889 13,017 
56 3 12 38 107 277 660 1,466 3,069 6,107 11,625 
57 2 9 31 89 235 566 1,273 2,692 5,405 10,369 
* The cost in red box is out of range of pavement maintenance prediction model 
  
** Base year: 2010 
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Highway Pavement Maintenance Cost Table 
AADT range from 1,000 to 3,500 
Pavement thickness ignored 
Annual Average Temperature: 69.0 °F 
Cost: Dollar per lane mile per year 
Annual 
Precipitation 
(inch) 
Pavement Age from last overlay date (year) 
1 2 3 4 5 6 7 8 9 10 
29 755 1,660 3,445 6,804 12,866 23,419 41,208 70,351 116,884 189,491 
30 650 1,444 3,028 6,030 11,489 21,051 37,260 63,947 106,750 173,806 
31 557 1,254 2,656 5,337 10,246 18,901 33,656 58,072 97,413 159,299 
32 477 1,087 2,326 4,716 9,125 16,950 30,369 52,688 88,818 145,892 
33 408 940 2,033 4,161 8,116 15,183 27,373 47,757 80,911 133,509 
34 347 811 1,774 3,665 7,209 13,583 24,646 43,246 73,644 122,080 
35 295 699 1,545 3,223 6,393 12,137 22,166 39,122 66,970 111,539 
36 250 600 1,343 2,830 5,662 10,830 19,913 35,355 60,845 101,824 
37 211 515 1,165 2,480 5,007 9,652 17,868 31,918 55,228 92,878 
38 178 440 1,009 2,170 4,421 8,590 16,014 28,784 50,083 84,646 
39 150 375 871 1,895 3,897 7,635 14,335 25,930 45,373 77,076 
40 125 319 751 1,652 3,430 6,776 12,817 23,334 41,066 70,121 
41 105 271 646 1,437 3,014 6,005 11,444 20,974 37,130 63,736 
42 87 229 554 1,248 2,644 5,314 10,205 18,830 33,537 57,879 
43 72 193 475 1,082 2,315 4,696 9,089 16,886 30,261 52,511 
44 60 163 405 935 2,024 4,143 8,083 15,125 27,275 47,595 
45 49 137 345 807 1,766 3,649 7,179 13,531 24,557 43,097 
46 40 114 293 695 1,538 3,209 6,367 12,089 22,085 38,986 
47 33 95 249 597 1,337 2,817 5,638 10,788 19,839 35,231 
48 27 79 210 512 1,159 2,469 4,986 9,613 17,801 31,805 
49 22 65 177 438 1,004 2,160 4,402 8,555 15,954 28,681 
50 17 54 149 373 867 1,886 3,880 7,603 14,280 25,837 
51 14 44 124 318 747 1,644 3,415 6,748 12,767 23,249 
52 11 36 104 269 643 1,431 3,001 5,980 11,399 20,896 
53 9 30 86 228 552 1,242 2,632 5,292 10,165 18,760 
54 7 24 72 192 472 1,076 2,305 4,676 9,052 16,823 
55 6 19 59 162 403 931 2,014 4,125 8,050 15,067 
56 4 16 49 136 343 803 1,757 3,633 7,149 13,479 
57 3 12 40 113 292 692 1,530 3,195 6,340 12,042 
* The cost in red box is out of range of pavement maintenance prediction model 
  
** Base year: 2010 
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Highway Pavement Maintenance Cost Table 
AADT range from 1,000 to 3,500 
Pavement thickness ignored 
Annual Average Temperature: 70.0 °F 
Cost: Dollar per lane mile per year 
Annual 
Precipitation 
(inch) 
Pavement Age from last overlay date (year) 
1 2 3 4 5 6 7 8 9 10 
29 917 1,986 4,071 7,953 14,896 26,884 46,950 79,614 131,472 211,968 
30 791 1,733 3,585 7,062 13,323 24,201 42,508 72,452 120,201 194,611 
31 681 1,508 3,152 6,262 11,902 21,762 38,447 65,876 109,807 178,544 
32 585 1,311 2,767 5,544 10,618 19,546 34,739 59,841 100,229 163,680 
33 501 1,137 2,424 4,901 9,461 17,535 31,356 54,309 91,409 149,940 
34 428 984 2,120 4,326 8,418 15,713 28,273 49,241 83,294 137,247 
35 365 850 1,851 3,813 7,480 14,063 25,465 44,603 75,834 125,529 
36 310 732 1,613 3,355 6,637 12,570 22,911 40,362 68,980 114,719 
37 263 629 1,403 2,947 5,881 11,221 20,589 36,487 62,689 104,754 
38 223 540 1,218 2,584 5,203 10,005 18,482 32,951 56,919 95,576 
39 188 462 1,055 2,262 4,596 8,908 16,570 29,726 51,632 87,127 
40 158 394 912 1,977 4,053 7,920 14,839 26,788 46,791 79,357 
41 132 336 787 1,724 3,569 7,033 13,272 24,113 42,362 72,216 
42 111 285 677 1,501 3,138 6,235 11,855 21,682 38,314 65,659 
43 92 242 582 1,304 2,754 5,521 10,576 19,473 34,618 59,642 
44 76 204 498 1,131 2,413 4,880 9,423 17,470 31,245 54,126 
45 63 172 426 979 2,110 4,308 8,384 15,653 28,172 49,074 
46 52 144 363 845 1,842 3,796 7,449 14,008 25,373 44,450 
47 43 121 309 728 1,606 3,340 6,610 12,521 22,827 40,222 
48 35 101 262 626 1,396 2,934 5,856 11,177 20,513 36,360 
49 29 84 221 537 1,212 2,573 5,181 9,965 18,412 32,834 
50 23 69 187 460 1,050 2,252 4,576 8,872 16,508 29,620 
51 19 57 157 392 908 1,968 4,036 7,888 14,782 26,691 
52 15 47 132 334 783 1,716 3,554 7,004 13,220 24,026 
53 12 39 110 284 674 1,494 3,124 6,209 11,809 21,602 
54 10 32 92 240 579 1,298 2,742 5,497 10,534 19,401 
55 8 26 76 203 496 1,126 2,402 4,859 9,385 17,404 
56 6 21 63 171 424 974 2,101 4,289 8,350 15,594 
57 5 17 52 143 361 841 1,834 3,780 7,419 13,955 
* The cost in red box is out of range of pavement maintenance prediction model 
  
** Base year: 2010 
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Highway Pavement Maintenance Cost Table 
AADT range from 1,000 to 3,500 
Pavement thickness ignored 
Annual Average Temperature: 71.0 °F 
Cost: Dollar per lane mile per year 
Annual 
Precipitation 
(inch) 
Pavement Age from last overlay date (year) 
1 2 3 4 5 6 7 8 9 10 
29 1,109 2,369 4,797 9,273 17,208 30,804 53,403 89,961 147,679 236,817 
30 959 2,072 4,234 8,249 15,416 27,770 48,412 81,963 135,159 217,631 
31 828 1,808 3,730 7,328 13,794 25,007 43,844 74,610 123,602 199,855 
32 713 1,575 3,281 6,501 12,327 22,494 39,669 67,857 112,942 183,397 
33 613 1,370 2,881 5,758 11,003 20,211 35,854 61,658 103,117 168,169 
34 526 1,188 2,526 5,093 9,807 18,139 32,373 55,974 94,068 154,089 
35 450 1,029 2,211 4,498 8,730 16,259 29,199 50,766 85,741 141,078 
36 384 889 1,931 3,966 7,760 14,557 26,308 45,998 78,082 129,065 
37 327 767 1,684 3,491 6,889 13,017 23,677 41,638 71,045 117,980 
38 277 660 1,466 3,069 6,107 11,625 21,286 37,652 64,584 107,760 
39 235 566 1,273 2,692 5,405 10,369 19,114 34,014 58,657 98,344 
40 198 485 1,103 2,358 4,777 9,236 17,143 30,695 53,223 89,674 
41 167 414 955 2,062 4,215 8,216 15,358 27,670 48,247 81,699 
42 140 353 824 1,800 3,714 7,298 13,741 24,916 43,694 74,368 
43 117 300 710 1,568 3,267 6,474 12,279 22,412 39,531 67,634 
44 98 254 610 1,363 2,869 5,734 10,959 20,136 35,729 61,454 
45 81 215 523 1,183 2,515 5,071 9,768 18,071 32,259 55,787 
46 67 181 447 1,024 2,201 4,479 8,695 16,198 29,095 50,595 
47 55 152 382 885 1,922 3,949 7,729 14,501 26,213 45,841 
48 46 128 325 763 1,676 3,476 6,861 12,967 23,591 41,494 
49 37 107 276 656 1,458 3,055 6,081 11,580 21,207 37,521 
50 30 89 233 563 1,267 2,680 5,382 10,328 19,043 33,894 
51 25 74 197 482 1,098 2,347 4,756 9,199 17,079 30,586 
52 20 61 166 412 950 2,052 4,197 8,182 15,299 27,571 
53 16 50 139 351 820 1,791 3,697 7,268 13,688 24,826 
54 13 41 116 298 706 1,560 3,252 6,447 12,232 22,330 
55 10 34 97 253 607 1,356 2,856 5,710 10,916 20,062 
56 8 27 81 214 520 1,177 2,503 5,050 9,729 18,003 
57 6 22 67 180 445 1,019 2,190 4,459 8,660 16,136 
* The cost in red box is out of range of pavement maintenance prediction model 
  
** Base year: 2010 
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